

**MINUTES OF THE 15<sup>TH</sup> MEETING OF THE STEERING COMMITTEE ON  
INTEGRATED WATERSHED MANAGEMENT PROGRAMME HELD ON  
30.09.2010 AT NIRMAN BHAVAN, DEPARTMENT OF LAND RESOURCES,  
NEW DELHI**

The 15<sup>th</sup> meeting of the Steering Committee on Integrated Watershed Management Programme (IWMP) was held on 30.09.2010 under the chairpersonship of Secretary, Department of Land Resources at NBO Building, Nirman Bhavan, New Delhi. The list of participants is at Annexure-I.

2. The Joint Secretary welcomed the participants and requested the State representatives from Chhattisgarh, Gujarat, Maharashtra, Manipur, Nagaland, Orissa and Uttarakhand to present the proposals to the Committee for appraisal.

**3. Chhattisgarh**

(i) The CEO, SLNA, Chhattisgarh made a presentation on performance of the IWMP projects sanctioned to State during 2009-10 and proposals for 2010-11. The State has proposed to treat 745 micro-watersheds over an area of 2.99 lakh ha against the allocated target of 2.36 lakh ha for 2010-11.

(ii) Regarding progress of pre-IWMP projects in Chhattisgarh, the State Government was advised to speed up the works and complete all the pre-hariyali projects by March 2011. The State Government was also requested to formally close the identified non-performing projects and submit all necessary documents regarding closure of such projects. The State representative stated that they will complete all pre-Hariyali projects by March 2011. Regarding closure of identified non-performing projects in Dantewada Districts, he had stated that instructions to the PIAs have already been given to submit all necessary documents at the earliest.

(iii) Regarding the institutional arrangement, the State representative informed the Committee that the recruitment and placement of experts & staff has been completed for WCDCs, PIAs/WDTs and WCs. In case of SLNA, 8 more experts & staff are yet to be recruited and the same will be completed by end of November, 2010. The expenditure incurred so far under IWMP was Rs.11.77 crore which works out to 23% of the central assistance released to SLNA, Chhattisgarh under IWMP. The Committee observed that the pace of progress in implementation of IWMP is slow and needs improvement.

(iv) On the district-wise proposals of Chhattisgarh for 2010-11, it was pointed out that in some of the projects (Sarguja-VI & VIII, Korba-III, Champa-VIII, Mahasamund-Viand Kabirdham-III), the area proposed for treatment is very large (8000 Ha. or more per project) where as in the projects namely Raipur-V,VI & VII, Mahasamund-IV, Rajanandagaon-IV & Kanker-III, the area proposed for treatment is very small (less than 2000 ha. per project). In this regard, the Committee advised the State to revise the projects with manageable project sizes. It was also pointed out that in the presentation names of the PIA's have not been indicated. On this, the State representative agreed to furnish project-wise PIA's and a certificate from SLNA stating that all the parameters for selecting NGOs as PIA's prescribed in the Common Guidelines,2008 have been followed.

(v) After considering the district wise proposals, the Committee appraised and cleared 67 projects (number projects subject to change on revision of project area) over an area of 2.99 lakh ha for the year 2010-11 as proposed by Chhattisgarh. The list of projects cleared by the Committee is at **Annexure-II**.

#### **4. Gujarat:**

(i) The CEO, SLNA, Gujarat made a presentation before the Steering Committee about the achievements made under IWMP and projects to be taken up during 2010-11. In the presentation, it was informed that DPR preparation for the projects sanctioned during 2009-10 is at final stage and will be completed by 15.10.2010. The recruitment & placement of experts and staff has been completed at all levels of dedicated institutions. Capacity building plan has also been completed.

(ii) Regarding the pre-IWMP projects, the Principal Secretary RD), Govt. of Gujarat informed the committee that the progress of the ongoing projects is monitored regularly and assured that ongoing pre-IWMP projects will be completed as per timelines prescribed by the DoLR. Further, she assured that all the documents necessary for completion of ongoing projects/ closure of non-performing projects will be made available to the DoLR by the end of October 2010.

(iii) It was informed that the Entry Point Activities (EPAs) have been identified. The plan of estimates of EPAs is under progress and assured to complete EPAs by December, 2010.

(iv) With reference to expenditure incurred (3.1 % of funds released to SLNA) under IWMP, Committee opined that there is need to expedite pace of implementation of the programme.

(v) CEO, SLNA, Gujarat also informed the Committee that no reserve forest areas have been included in the projects proposed for consideration. Committee advised the State representative to furnish a certificate from SLNA stating that no reserve forest areas have been included in any of the projects proposed for consideration of the Committee for 2010-11.

(vi) With reference to the Project Implementing Agencies, Committee pointed out that names of the PIA's have not been indicated and advised the State to indicate names of the PIA's while issuing the sanction of the projects. During the discussion, State representative informed the Committee that the PIAs are line departments. In this connection, State was advised to explore possibilities of engaging other PIA's also who have experience and expertise in the field of watershed management available in the State.

(vii) After considering the district-wise proposals, the Committee appraised and approved 141 projects over an area of 7.1366 lakh ha for the year 2010-11 for Gujarat subject to condition that SLNA, Gujarat furnishes a certificate stating that no reserve forest areas have been included in any of the projects proposed for 2010-11 under IWMP. Further, the Committee informed the Principal Secretary (RD), Gujarat that the funds for the projects covering 5.15 lakh ha. allocated for the State for 2010-11 will only be considered now. Release of central assistance for additional project area of 1.9866 lakh ha. proposed for 2010-11 will be considered after taking stock of the demands received from other States. The list of projects in the above two categories are mentioned separately in **Annexure-II**.

## **5. Maharashtra**

(i) The Secretary, Water Conservation Department & Chairman of the SLNA, Maharashtra made a presentation on the projects to be taken up during 2010-11 and progress made in the projects sanctioned during 2009-10.

(ii) On the progress of pre-IWMP projects in the State, the Committee was informed that the State Government had already started the process of closure of non-performing projects and all necessary documents would be submitted to DoLR after formally closing the projects. The State representative informed that the State

Department is taking all necessary measures for completing the pre-Hariyali projects by March 2011.

(iii) Regarding the progress under IWMP, it was informed that the recruitment & placement of experts & staff is not yet completed and assured to complete the same by November 2010. The work on DPR preparation has been expedited after engaging services of NGOs for assistance and the same is likely to be completed by December 2010. A list of entry point activities proposed to be undertaken was also presented. The Chairman, SLNA assured to complete EPAs by February, 2011. On this, NRAA representative suggested to prioritize the entry point activities and focus mostly on production enhancement activities in rainfed areas.

(iv) For capacity building, it was informed that a plan has been developed. YASHADA, Pune is functioning as State Level Apex organization for this activity.

(v) On the financial progress under IWMP (Expenditure being only 1.77 % funds released to SLNA), the Committee pointed out that pace of expenditure was very low and needed immediate measures to expedite implementation of the programme so that projects would be able to follow their time lines.

(vi) After considering the district-wise proposals, the Committee appraised and approved 370 projects over an area of 16.14 lakh ha (list at **Annexure-II**) for the year 2010-11 for Maharashtra. However, Committee decided that release of central assistance will be made for 2010-11 projects only after seeing the improvement in the performance of the projects sanctioned during 2009-10 by the Chairperson of the Committee. Release of central assistance over and above the allocated area of 8.95 lakh ha will be considered after taking stock of the demands received from other States.

## **6. MANIPUR**

(i) The presentation was made by the CEO, SLNA, Manipur. The State has proposed 487 micro-watersheds covering 1,27,626 ha against the minimum area allocation of 1.54 lakh ha for the year 2010-11. He informed that the State had not taken up any project under IWMP during 2009-10, as the SPSP was not ready last year. He informed that the Chief Secretary is the Chairman SLNA, and he is also heading the Planning Department. The Nodal Department for IWMP projects is the Planning Department. The District level Agency will be the DWDU headed by the

Deputy Commissioner/ Chairman, DRDA. He further added that owing to the insurgency problem in the State, the DRDAs have been selected as PIAs for the IWMP projects. He assured that the DPR preparation will be completed in 9 months time. He said that the staff would be in place within 6 months and initial capacity building exercise will be taken up for 40 persons in selected 9 institutions and will be completed by March, 2011. Secretary (LR) directed the CEO, SLNA, Manipur to expedite the recruitment process.

(ii) The Committee observed that only 3 of the pre-IWMP projects have been completed out of 43 projects sanctioned. 16 Utilization Certificates amounting to Rs. 5.54 crore are pending. The CEO was advised to follow proper procedure for closure of 3 non-performing projects and prepare action plan for completion of other projects within the timelines specified by DoLR.

(iii) The Committee was of the view that the proposed project areas in the three projects of Imphal East District was too small as compared to the total area of the Watersheds and suggested to club the projects to make them viable units. The CEO, SLNA informed that the area of the Development Block has inadvertently being shown in the column of total area of the project and agreed to the suggestions of clubbing the projects to make them viable units.

(iv) NRAA representative said that the project area in Ukhrul, Thoubal, Churachandrapur and Chandel Districts have been proposed in round figures and suggested that the area proposed in a project should be carefully deduced. CEO, SLNA agreed to the suggestion. The Committee advised the State representative to rework the area of the projects in these Districts.

(v) After considering the presentation, the Committee appraised and cleared the 28 projects in 487 micro-watersheds covering an area of 1,27,626 ha subject to reworking of the area in the project districts. The list of projects is at **Annexure-II**.

## **7. NAGALAND**

(i) The Chairman SLNA cum Commissioner and Secretary, Land Resource Development Department, Govt. of Nagaland made a presentation on project proposals for the year 2010-11 under IWMP. During 2010-11, the State has proposed to treat 185 micro-watersheds (19 projects) over an area of 83,081.68 ha against the allocated target of 0.83 lakh ha.

(ii) Regarding the progress of ongoing pre-IWMP projects, he informed the Committee that out of 42 projects sanctioned, 41 projects have been completed and the lone ongoing project will be completed on time. He informed that all Utilization Certificates have been furnished and there is no unspent balance.

(iii) The Chairman SLNA, Nagaland informed that an amount of Rs. 125.13 lakh has been spent out of Rs. 164.75 lakh released for establishment of dedicated institutions for IWMP in the State and for preparatory phase for the projects sanctioned during 2009-10. He further added that the technical experts and staff have been engaged in SLNA and all WCDCs. He said that out of Rs. 797.96 lakh earmarked for capacity building, Rs. 319.18 lakh have been spent and 4016 stake holders at various levels (SLNA, District, WDT, WC, Village Council, SHGs, UGs) have been provided trainings. He informed that 252 Entry Point Activities have been taken up in all the project villages and Rs. 638.37 lakh earmarked for such activities have been spent. He further informed that the Detailed Project Report (DPR) for all 22 projects have been prepared but the State is facing difficulty in uploading these DPRs online, as the NIC officials are asking for exorbitant amount per GB storage in the departmental website.

(iv) Secretary (LR) suggested that the matter may be referred in writing so that it can be taken up with the senior officers at NIC Headquarters in Delhi.

(v) On the District wise proposal of projects proposed for 2010-11, the Committee observed that maps do not indicate the project numbers with location of the project in the District and suggested that the maps be labeled, accordingly. The State representative agreed to the suggestion of the Committee.

(vi) After appraisal, the Committee cleared the proposal of SLNA, Nagaland for taking up 19 projects in 185 micro-watersheds covering 83081.68 ha. The details of the projects appraised and cleared by the Committee are at **Annexure-II**.

## **8. ORISSA**

(i) The presentation was made by CEO, SLNA cum Director, Orissa Watershed Development Mission. He informed that the State proposes to treat 622 micro-watersheds (62 projects) covering an area of 3.499 lakh ha against the allocated target of 3.45 lakh ha.

(ii) Regarding the progress of implementation of ongoing pre-IWMP projects in Orissa, the Committee observed that under DPAP, 681 projects out of total 1319 sanctioned, were completed/ closed and the State has 638 ongoing projects. All Utilization Certificates have been furnished, and the unspent balance lying with the State as on 31.08.2010 was Rs. 34.44 crore. Similarly, under IWDP, 26 projects out of total 89 sanctioned, were completed/ closed and the State has 63 ongoing projects. 29 Utilization Certificates are pending, and the unspent balance lying with the State as on 31.08.2010 was Rs. 25.31 crore. CEO, SLNA informed that all projects will be completed within the timelines stipulated by DoLR. The Secretary (LR) directed the State to submit action plan for completion of the remaining projects.

(iii) The State representative informed that a total amount of Rs. 1.0 lakh has been spent out of Rs. 314.2 lakh released by the DoLR towards dedicated institutions for IWMP in the State. He reasoned that the low expenditure was due to a clarification awaited from DoLR regarding management cost to be provided to the service provider for engaging experts & staff on contract basis to the dedicated institutions. Additional Secretary (LR) informed that the decision has been taken and will be communicated to the State very soon.

(iv) Further, an amount of Rs. 641.0 lakh been spent on entry point and other preparatory phase activities for 65 projects sanctioned under IWMP during 2009-10. The balance 14 % of the 1<sup>st</sup> installment of the central share has been received by the State during the current financial year. He further informed that the preparation of DPR for all these projects is at an advanced stage and will be completed by November, 2010.

(v) The State representative informed that Entry Point activities undertaken under IWMP projects sanctioned during 2009-10 include construction of platform for open/ Tube well, construction of Drains, Bathing Ghats, Multi-purpose yard, fixation of travis, backyard fruit plantation, Animal health camps etc,. The Committee observed that out of Rs.16.12 crore earmarked for Entry Point activities, only Rs.4.85 crore have been spent and advised the State to expedite the pace of implementation of Entry Point activities. He further added that out of Rs.12.01 crore earmarked for capacity building, only Rs. 32.0 lakh have been spent and 2664 stake holders at various levels (SLNA, District, WDT, WC, Village Council, SHGs, UGs) have been provided trainings. Most of these trainings have been provided in- house including exposure visits to successful watersheds implemented by Orissa Watershed

Development Mission. 150 officers and staff of IWMP have been trained at Directorate of Water Management Research (ICAR), Bhubaneswar the cost of which has been directly paid by DoLR.

(vi) After considering the presentation, the Committee appraised and cleared the 62 projects in 625 micro-watersheds covering an area of 3.499 lakh ha. The list of projects is at **Annexure-II**.

## **9. UTTARAKHAND**

(i) The Additional CEO, Watershed Management Directorate (SLNA) of Uttarakhand made a presentation on project proposals for the year 2010-11 under IWMP. During 2010-11, the State has proposed to treat 102 micro-watersheds (39 projects) over an area of 2.03 lakh ha against the allocated target of 0.78 lakh ha. The State representative explained that an area of 1.70 lakh ha had been appraised and cleared by the Steering Committee of DoLR in its meeting held on 16.09.09 and SLNA had issued sanction orders for the same. However, the central funds were not released for the projects during 2009-10 as the project area included some reserved forest areas also.

(ii) The Secretary (Watersheds), Uttarakhand had clarified that the proposal for 2010-11 includes the reworked project areas cleared during 2009-10, after excluding the reserved forest areas, as directed by the DoLR, as well as new areas. Hence, he requested the Committee to consider the entire area of 2.03 lakh ha for clearance.

(iii) Regarding the progress of ongoing pre-IWMP projects, the Secretary (Watersheds) assured that proposal along with all the necessary documents for closure/ completion of the pre-Hariyali projects would be submitted to the Department within 2 months. The Committee directed the State representatives to communicate the plan for completion of all ongoing pre-IWMP projects, within the timelines prescribed, to DoLR at the earliest.

(iv) On the Districtwise proposals for the year 2010-11 under IWMP, the Committee directed the State representatives to clearly mention the full designation of the PIAs to be appointed for each project while issuing the Sanction Order by SLNA. The State representative mentioned DPRs will be prepared expeditiously on receipt of funds. It was also informed to the Committee that the State has already



taken action for engagement of experts & staff in SLNA and WCDCs and the process is expected to be completed within 2 months.

(v) After appraisal, the Committee cleared the proposal of SLNA, Uttarakhand for taking up 39 projects in 102 microwatersheds covering 2,03,687 ha in 13 Districts. The details of the projects appraised and cleared by the Committee are at **Annexure-II**.

8. The Committee appraised and cleared a total area of 33.94 lakh ha in the States of Chhattisgarh, Gujarat, Maharashtra, Manipur, Nagaland, Orissa and Uttarakhand as detailed in **Annexure –II**.

The meeting ended with a vote of thanks to the Chair.

\*\*\*\*\*

**List of participants of the fifteenth meeting of the Steering Committee on Integrated Watershed Management Programme (IWMP) held on 30.09.2010 under the chairpersonship of Secretary (LR) at Department of Land Resources, NBO Building, Nirman Bhavan, New Delhi**

1. Smt. Anita Chaudhary, Secretary (LR), DoLR - In chair
2. Shri Chinmay Basu, Additional Secretary (LR), DoLR
3. Dr. Savita Anand, JS (WM), DoLR
4. Dr. A.K. Sikka, Technical Expert, NRAA
5. Smt. Krishna Tyagi, CCA, MoRD
6. Shri V.M. Arora, Director, DoLR
7. Shri Surendra Kumar, DIGF, DoLR
8. Smt. Arti Chaudhary, AIGF, DoLR
9. Shri Neeraj Kumar Srivastava, DS, DoLR
10. Dr. C.P. Reddy, AC, DoLR
11. Shri D. Dutta, Technical Director, NIC-DoLR
12. Shri Bisweswar Rath, Deputy Commissioner, Department of Agriculture & Cooperation (DAC), Ministry of Agriculture
13. Shri P.S. Vijay Shankar, Samaj Pragati Sahyog, Bagli, Madhya Pradesh
14. Shri Damodar Rao, Superintendent, Central Ground Water Board, New Delhi
15. Smt. Rita Teotia, Principal Secretary, Rural Development Department, Govt. of Gujarat
16. Shri V. Giriraj, Secretary (Water Conservation), Maharashtra
17. Shri MH Khan, CEO, SLNA, Uttarakhand
18. Shri Debasish Das, Special Secretary, Panchayat & Rural Development Dept. & CEO, SLNA, Chhattisgarh
19. Shri N.N. Zhasa, Commissioner & Secretary, Land Resources Dept., Nagaland
20. Shri A. Shahahan, Commissioner (Rural Development), Kerala
21. Shri G. Bhaskar Reddy, Director, Orissa Watershed Development Mission & Special Secretary, CEO, SLNA, Orissa
22. Shri Ram Kumar, CEO, SLNA, Gujarat
23. Shri Aditya K. Joshi, CEO, SNLA, Manipur
24. Shri Jayant Deshmukh, Director (Soil Conservation & Watershed Development), Commissionerate of Agriculture, Pune, Maharashtra
25. Shri Neise Mich, CEO, SLNA & Director, Land Resources Dept., Nagaland
26. Smt. Neena Grewal, Additional CEO, SLNA, Uttarakhand
27. Smt. N. Kulkarani Devi, Joint Director (Planning), Manipur
28. Shri Sivi Mor, Technical Expert, SLNA, Nagaland
29. Shri R. Anilan, Programme Officer (Watershed & Training), Kerala
30. Shri M.S. Gholap, Technical Expert, SLNA, Maharashtra
31. Shri BR Gayake, Technical Officer, Directorate of Soil Conservation, Pune, Maharashtra
32. Shri S.K. Bohidar, Assistant manager, Orissa Watershed Development Mission, Orissa  
Shri N. Shimrah, Finance Officer, SLNA, Manipur
33. Shri T. Renben Latha, Administrative Officer, SLNA, Nagaland
34. Shri K. Binoy menon, Professional Expert, SLNA, Gujarat

## Annexure-II

**PROJECTS APPRAISED AND CLEARED BY STEERING COMMITTEE - DoLR  
UNDER IWMP ON 30.09.10**

**CHHATTISGARH**

(Rs. In lakh)

S. No	Name of District	Name of Block	Project Name Year 10-11	Weight age	No. of MWS	Project Area (ha)	Total Cost* of Project	Central Share (90%)	State Share (10%)	Name of PIA
1	Sarguja	Kusmi	IWMP-3/10-11	110.5	8	3075.0	369.00	332.10	36.90	Line Deptt.
		Surajpur	IWMP-4/10-11	122.5	11	3907.0	468.84	421.96	46.88	Line Deptt.
		Ramchandrapur	IWMP-5/10-11	125.5	10	5388.0	646.56	581.90	64.66	Line Deptt.
		Wadrafnagar	IWMP-6/10-11	125.5	23	8552.0	1026.24	923.62	102.62	Line Deptt.
		Balrampur	IWMP-7/10-11	119.5	12	4623.0	554.76	499.28	55.48	Line Deptt.
		Ramchandrapur , Wadrafnagar, Balrampur	IWMP-8/10-11	117.5	12	8454.0	1014.48	913.03	101.45	NGO
		Lundra	IWMP-9/10-11	102.5	9	3678.0	441.36	397.22	44.14	NGO
		<b>Total</b>	-	-	<b>85</b>	<b>37677.0</b>	<b>4521.24</b>	<b>4069.12</b>	<b>452.12</b>	-
2	Koria	Bharatpur	IWMP-4/10-11	125.5	5	4798.0	575.76	518.18	57.58	Line Deptt.
		Khadgawan	IWMP-5/10-11	130.0	6	5473.0	656.76	591.08	65.68	Line Deptt.
		Khadgawan	IWMP-6/10-11	125.5	9	5182.0	621.84	559.66	62.18	Line Deptt.
		Bharatpur	IWMP-7/10-11	130.5	10	3100.0	372.00	334.80	37.20	NGO
		<b>Total</b>	-	-	<b>30</b>	<b>18553.0</b>	<b>2226.36</b>	<b>2003.72</b>	<b>222.64</b>	-
3	Jashpur	Bagicha	IWMP-4/10-11	120.0	4	2554.0	306.48	275.83	30.65	Line Deptt.
		Bagicha	IWMP-5/10-11	120.0	13	7899.0	947.88	853.09	94.79	Line Deptt.
		Kansabel	IWMP-6/10-11	125.0	10	5207.0	624.84	562.36	62.48	Line Deptt.
		Jashpur	IWMP-7/10-11	100.0	9	2492.0	299.04	269.14	29.90	Line Deptt.
		<b>Total</b>	-	-	<b>36</b>	<b>18152.0</b>	<b>2178.24</b>	<b>1960.42</b>	<b>217.82</b>	-
4	Korba	Podi Uproda	IWMP-3/10-11	122.0	8	8287.0	994.44	895.00	99.44	Line Deptt.
		Kartala	IWMP-4/10-11	119.5	3	2319.0	278.28	250.45	27.83	Line Deptt.
		Podi Uproda	IWMP-5/10-11	114.5	13	5434.6	652.16	586.94	65.22	NGO
		<b>Total</b>	-	-	<b>24</b>	<b>16040.6</b>	<b>1924.88</b>	<b>1732.39</b>	<b>192.49</b>	-
5	Janjgir-Champa	Dabhara	IWMP-4/10-11	132.5	12	6788.0	814.56	733.10	81.46	Line Deptt.
		Baloda	IWMP-5/10-11	127.5	4	1919.0	230.28	207.25	23.03	Line Deptt.
		Baloda	IWMP-6/10-11	137.5	10	6338.0	760.56	684.50	76.06	Line Deptt.
		Akaltara	IWMP-7/10-11	122.5	11	5223.0	626.76	564.08	62.68	Line Deptt.
		Pamgarh	IWMP-8/10-11	122.5	15	8068.0	968.16	871.34	96.82	Line Deptt.
		Akaltara	IWMP-9/10-11	127.5	7	3444.0	413.28	371.95	41.33	NGO
		<b>Total</b>	-	-	<b>59</b>	<b>31780.0</b>	<b>3813.60</b>	<b>3432.24</b>	<b>381.36</b>	-
6	Raigarh	Raigarh	IWMP-5/10-11	127.5	22	6600.0	792.00	712.80	79.20	Line Deptt.
		Kharsia	IWMP-6/10-11	127.5	16	5200.0	624.00	561.60	62.40	Line Deptt.
		Dharamjaigarh	IWMP-7/10-11	127.5	26	9502.0	1140.24	1026.22	114.02	Line Deptt.
		Kharsia	IWMP-8/10-11	127.5	19	4621.0	554.52	499.07	55.45	NGO
		Dharamjaigarh	IWMP-9/10-11	127.5	8	4100.0	492.00	442.80	49.20	NGO
		Dharamjaigarh	IWMP-10/11	127.5	6	2662.0	319.44	287.50	31.94	NGO
		<b>Total</b>	-	-	<b>97</b>	<b>32685.0</b>	<b>3922.20</b>	<b>3529.98</b>	<b>392.22</b>	-
7	Bilaspur	Kota	IWMP-4/10-11	122.5	7	4178.0	501.36	451.22	50.14	Line Deptt.
		Marwahi	IWMP-5/10-11	115.0	10	5808.0	696.96	627.26	69.70	Line Deptt.
		Lormi	IWMP-6/10-11	115.0	9	2505.0	300.60	270.54	30.06	Line Deptt.
		Takhatpur	IWMP-7/10-11	117.5	10	7326.0	879.12	791.21	87.91	Line Deptt.
		<b>Total</b>	-	-	<b>36</b>	<b>19817.0</b>	<b>2378.04</b>	<b>2140.24</b>	<b>237.80</b>	-
8	Rajnandgaon	Chowki	IWMP-4/10-11	90.0	10	1612.0	193.44	174.10	19.34	Line Deptt.
		Dongargarh	IWMP-5/10-11	107.5	15	5075.0	609.00	548.10	60.90	Line Deptt.
		Dongargaon	IWMP-6/10-11	92.5	6	5121.0	614.52	553.07	61.45	Line Deptt.
		<b>Total</b>	-	-	<b>31</b>	<b>11808.0</b>	<b>1416.96</b>	<b>1275.26</b>	<b>141.70</b>	-
9	Kabir-dham	Kawardha	IWMP-3/10-11	78.0	39	10000.0	1200.00	1080.00	120.00	Line Deptt.
		S.Lohara	IWMP-4/10-11	100.0	10	5034.0	604.08	543.67	60.41	NGO
		S.Lohara	IWMP-5/10-11	100.0	10	5990.0	718.80	646.92	71.88	NGO
		<b>Total</b>	-	-	<b>59</b>	<b>21024.0</b>	<b>2522.88</b>	<b>2270.59</b>	<b>252.29</b>	-

S. No	Name of District	Name of Block	Project Name Year 10-11	Weight age	No. of MWS	Project Area (ha)	Total Cost* of Project	Central Share (90%)	State Share (10%)	Name of PIA
10	Durg	Dondhi lahara	IWMP-3/10-11	101.0	17	5000.0	600.00	540.00	60.00	Line Deptt.
		Bemetara	IWMP-4/10-11	95.0	15	5698.0	683.76	615.38	68.38	Line Deptt.
		Durg	IWMP-5/10-11	105.0	10	4858.0	582.96	524.66	58.30	Line Deptt.
		<b>Total</b>	-	-	<b>42</b>	<b>15556.0</b>	<b>1866.72</b>	<b>1680.05</b>	<b>186.67</b>	-
11	Raipur	Abhanpur	IWMP-4/10-11	85.5	9	4830.0	579.60	521.64	57.96	Line Deptt.
		Fingeshwar	IWMP-5/10-11	118.0	1	1816.4	217.97	196.17	21.80	Line Deptt.
		Chhura	IWMP-6/10-11	105.5	1	1692.0	203.04	182.74	20.30	Line Deptt.
		Gariaband	IWMP-7/10-11	105.5	1	1245.0	149.40	134.46	14.94	Line Deptt.
		<b>Total</b>	-	-	<b>12</b>	<b>9583.4</b>	<b>1150.01</b>	<b>1035.01</b>	<b>115.00</b>	-
12	Maha-samund	Pithora	IWMP-3/10-11	110.5	8	2254.0	270.48	243.43	27.05	Line Deptt.
		Saraipali	IWMP-4/10-11	130.0	16	1780.0	213.60	192.24	21.36	Line Deptt.
		Bagbahara	IWMP-5/10-11	129.5	11	2141.0	256.92	231.23	25.69	Line Deptt.
		Saraipali	IWMP-6/10-11	128.5	33	8600.0	1032.00	928.80	103.20	NGO
		Saraipali	IWMP-7/10-11	122.5	19	3354.0	402.48	362.23	40.25	NGO
		Baradoli	IWMP-8/10-11	107.5	21	4280.0	513.60	462.24	51.36	NGO
		<b>Total</b>	-	-	<b>108</b>	<b>22409.0</b>	<b>2689.08</b>	<b>2420.17</b>	<b>268.91</b>	-
13	Dhamtari	Magarlod	IWMP-3/10-11	93.0	9	2263.0	271.56	244.40	27.16	Line Deptt.
		Nagri	IWMP-4/10-11	120.0	12	2666.0	319.92	287.93	31.99	NGO
		Nagri	IWMP-5/10-11	120.0	11	3420.0	410.40	369.36	41.04	NGO
		<b>Total</b>	-	-	<b>32</b>	<b>8349.0</b>	<b>1001.88</b>	<b>901.69</b>	<b>100.19</b>	-
14	Kanker	Koilibeda	IWMP-3/10-11	77.0	5	1034.0	124.08	111.67	12.41	Line Deptt.
		Narharpur	IWMP-4/10-11	95.5	7	3256.0	390.72	351.65	39.07	Line Deptt.
		Antagarh	IWMP-5/10-11	103.0	11	3765.0	451.80	406.62	45.18	Line Deptt.
		Charama	IWMP-6/10-11	88.0	13	4672.0	560.64	504.58	56.06	Line Deptt.
		<b>Total</b>	-	-	<b>36</b>	<b>12727.0</b>	<b>1527.24</b>	<b>1374.52</b>	<b>152.72</b>	-
15	Bastar	Farasgaon	IWMP-4/10-11	114.5	8	3500.0	420.00	378.00	42.00	Line Deptt.
		Makdi	IWMP-5/10-11	119.5	10	2473.0	296.76	267.08	29.68	Line Deptt.
		Bakawand	IWMP-6/10-11	120.5	7	4187.0	502.44	452.20	50.24	Line Deptt.
		Keshkal	IWMP-7/10-11	115.5	8	4700.0	564.00	507.60	56.40	NGO
		<b>Total</b>	-	-	<b>33</b>	<b>14860.0</b>	<b>1783.20</b>	<b>1604.88</b>	<b>178.32</b>	-
16	Dante-wada	Sukma	IWMP-3/10-11	97.5	5	3649.0	437.88	394.09	43.79	Line Deptt.
		Sukma	IWMP-4/10-11	97.5	5	2415.0	289.80	260.82	28.98	Line Deptt.
		Sukma	IWMP-5/10-11	97.5	5	2142.0	257.04	231.34	25.70	Line Deptt.
		<b>Total</b>	-	-	<b>15</b>	<b>8206.0</b>	<b>984.72</b>	<b>886.25</b>	<b>98.47</b>	-
		<b>G. Total</b>	-	-	<b>735</b>	<b>299227.0</b>	<b>35907.24</b>	<b>32316.52</b>	<b>3590.72</b>	-

\* Unit cost for all the projects is Rs. 12,000/- per ha

## GUJARAT

S. No	Name of District	Name of Project	Identity	Weightages	No. of MWS	Area to be treated (ha)	Cost per unit (Rs.)	Total cost (Rs. in Lakhs)	Central Share (90%) (Rs. in Lakhs)	State Share (10%) (Rs. in Lakhs)	Name of PIA
1	Ahmedabad	IWMP-7/10-11	Trent	76.0	2	5127.40	12000	615.29	553.76	61.53	Line Deptt.
		IWMP-8/10-11	Bhojava	68.0	2	5102.00	12000	612.24	551.02	61.22	Line Deptt.
		IWMP-9/10-11	Jaska	81.0	5	5747.00	12000	689.64	620.68	68.96	Line Deptt.
		<b>Sub-Total</b>			<b>9</b>	<b>15976.40</b>		<b>1917.17</b>	<b>1725.45</b>	<b>191.72</b>	
2	Amreli	IWMP-7/10-11	Saldi	88.5	9	4791.00	12000	574.92	517.43	57.49	Line Deptt.
		IWMP-8/10-11	Kutana	93.0	12	4031.00	12000	483.72	435.35	48.37	Line Deptt.
		IWMP-9/10-11	Kerala	91.0	9	4523.00	12000	542.76	488.48	54.28	Line Deptt.
		IWMP-10/10-11	Chhabhad iya	88.5	11	4049.00	12000	485.88	437.29	48.59	Line Deptt.
		<b>Sub-Total</b>			<b>41</b>	<b>17394.00</b>		<b>2087.28</b>	<b>1878.55</b>	<b>208.73</b>	

S. No	Name of District	Name of Project	Identity	Weights	No. of MWS	Area to be treated (ha)	Cost per unit (Rs.)	Total cost (Rs. in Lakhs)	Central Share (90%) (Rs. in Lakhs)	State Share (10%) (Rs. in Lakhs)	Name of PIA
3	Anand	IWMP-6/10-11	Vansol	66.0	4	6057.60	12000	726.91	654.22	72.69	Will be decided by SLNA
		IWMP-7/10-11	Kunjrav	66.0	4	3379.30	12000	405.52	364.97	40.55	
		IWMP-8/10-11	Adas	66.0	0	3062.00	12000	367.44	330.70	36.74	
	<b>Sub-Total</b>					<b>8</b>	<b>12498.90</b>		<b>1499.87</b>	<b>1349.88</b>	<b>149.99</b>
4	Banaskantha	IWMP-7/10-11	Charda	78.0	2	5000.00	15000	750.00	675.00	75.00	Line Deptt.
		IWMP-8/10-11	Dudhva	83.0	1	4940.00	15000	741.00	666.90	74.10	Line Deptt.
		IWMP-9/10-11	Piluda	88.0	1	4890.00	15000	733.50	660.15	73.35	Line Deptt.
		IWMP-10/10-11	Kumbharkha	78.0	1	5150.00	15000	772.50	695.25	77.25	Line Deptt.
		IWMP-11/10-11	Tithgam	83.0	1	4945.00	15000	741.75	667.58	74.18	Line Deptt.
<b>Sub-Total</b>					<b>6</b>	<b>24925.00</b>		<b>3738.75</b>	<b>3364.88</b>	<b>373.88</b>	
5	Bharuch	IWMP-6/10-11	Kochbar	70.0	9	4572.20	12000	548.66	493.79	54.87	Line Deptt.
		IWMP-7/10-11	Dharoli	70.0	8	4966.20	12000	595.94	536.35	59.59	Line Deptt.
		IWMP-8/10-11	Pathar	70.0	6	4854.00	12000	582.48	524.23	58.25	Line Deptt.
<b>Sub-Total</b>					<b>23</b>	<b>14392.40</b>		<b>1727.08</b>	<b>1554.37</b>	<b>172.71</b>	
6	Bhavnagar	IWMP-7/10-11	Bhambhan	83.5	5	5500.10	12000	660.01	594.01	66.00	Line Dept.
		IWMP-8/10-11	Ugalvan	88.5	4	5921.10	12000	710.53	639.48	71.05	Line Dept.
		IWMP-9/10-11	Moti Paniyali	83.5	6	5186.10	12000	622.33	560.10	62.23	Line Dept.
		IWMP-10/10-11	Isvariya	83.5	4	4763.20	12000	571.58	514.43	57.16	Line Dept.
<b>Sub-Total</b>					<b>19</b>	<b>21370.50</b>		<b>2564.46</b>	<b>2308.01</b>	<b>256.45</b>	
7	Dahod	IWMP-6/10-11	Navagam	112.0	9	6585.77	12000	790.29	711.26	79.03	Line Deptt
		IWMP-7/10-11	Abhlod	111.5	14	5126.23	12000	615.15	553.64	61.52	Line Deptt
		IWMP-8/10-11	Garadu	110.5	11	5373.49	12000	644.82	580.34	64.48	Line Deptt
<b>Sub-Total</b>					<b>34</b>	<b>17085.49</b>		<b>2050.26</b>	<b>1845.23</b>	<b>205.03</b>	
8	Dang	IWMP-6/10-11	Samgham	103.0	6	6000.00	12000	720.00	648.00	72.00	Line Dept
		IWMP-7/10-11	Wasurna	103.0	9	6500.00	12000	780.00	702.00	78.00	Line Dept
		IWMP-8/10-11	Anjankund	103.0	6	5000.00	12000	600.00	540.00	60.00	Line Dept
		IWMP-9/10-11	Sabrimala	103.0	8	6500.00	12000	780.00	702.00	78.00	Line Dept
<b>Sub-Total</b>					<b>29</b>	<b>24000.00</b>		<b>2880.00</b>	<b>2592.00</b>	<b>288.00</b>	
9	Gandhinagar	IWMP-4/10-11	Isanpur Mota	73.5	4	4529.90	12000	543.59	489.23	54.36	Line Deptt.
		IWMP-5/10-11	Halisa	73.5	5	4406.80	12000	528.82	475.93	52.88	Line Deptt.
		IWMP-6/10-11	Madhavga dh	73.5	2	4284.20	12000	514.10	462.69	51.41	Line Deptt.
<b>Sub-Total</b>					<b>11</b>	<b>13220.90</b>		<b>1586.51</b>	<b>1427.86</b>	<b>158.65</b>	

S. No	Name of District	Name of Project	Identity	Weights	No. of MWS	Area to be treated (ha)	Cost per unit (Rs.)	Total cost (Rs. in Lakhs)	Central Share (90%) (Rs. in Lakhs)	State Share (10%) (Rs. in Lakhs)	Name of PIA
10	Jamnagar	IWMP-7/10-11	Motikhokhari	74.5	10	4171.65	15000	625.75	563.17	62.57	Line Deptt.
		IWMP-8/10-11	Bhadhtar	68.9	8	4957.75	15000	743.66	669.30	74.37	Line Deptt.
		IWMP-9/10-11	Vansajaliya	71.5	8	5148.48	15000	772.27	695.04	77.23	Line Deptt.
		IWMP-10/10-11	Fadsar	77.5	7	4384.31	15000	657.65	591.88	65.76	Line Deptt.
		IWMP-11/10-11	Koyali	75.0	7	5041.07	15000	756.16	680.54	75.62	Line Deptt.
		IWMP-12/10-11	Juvanapar	71.5	7	6054.17	15000	908.13	817.31	90.81	Line Deptt.
	<b>Sub-Total</b>					<b>47</b>	<b>29757.43</b>		<b>4463.61</b>	<b>4017.25</b>	<b>446.36</b>
11	Junagadh	IWMP-7/10-11	Sanvav	88.5	6	5392.54	12000	647.10	582.39	64.71	Line Deptt.
		IWMP-8/10-11	Majevdi	82.5	10	5026.86	12000	603.22	542.90	60.32	Line Deptt.
		IWMP-9/10-11	Agatrai	90.0	11	7861.11	12000	943.33	849.00	94.33	Line Deptt.
		IWMP-10/10-11	Arniyala	93.0	11	4936.34	12000	592.36	533.12	59.24	Line Deptt.
		IWMP-11/10-11	Dhava	90.5	11	6966.80	12000	836.02	752.41	83.60	Line Deptt.
		IWMP-12/10-11	Bakula Dhamej	95.5	9	5869.24	12000	704.31	633.88	70.43	Line Deptt.
	<b>Sub-Total</b>		TOTAL			<b>58</b>	<b>36052.89</b>		<b>4326.35</b>	<b>3893.71</b>	<b>432.63</b>
12	Kheda	IWMP-5/10-11	Danadra	78.0	5	5583.60	12000	670.03	603.03	67.00	Line Deptt.
		IWMP-6/10-11	Navagam	78.0	4	4689.50	12000	562.74	506.47	56.27	Line Deptt.
		IWMP-7/10-11	Koydam	70.5	5	5869.60	12000	704.35	633.92	70.44	Line Deptt.
	<b>Sub-Total</b>					<b>14</b>	<b>16142.70</b>		<b>1937.12</b>	<b>1743.41</b>	<b>193.71</b>
13	Kutch	IWMP-19/10-11	Sanosara	123.5	6	4437.00	15000	665.55	599.00	66.56	Line Deptt.
		IWMP-20/10-11	Kabrau	123.5	4	4792.00	15000	718.80	646.92	71.88	Line Deptt.
		IWMP-21/10-11	Fotdi	123.5	3	2138.00	15000	320.70	288.63	32.07	DWDU-Kutch
		IWMP-22/10-11	Nagor	123.5	4	3662.00	15000	549.30	494.37	54.93	DWDU-Kutch
		IWMP-23/10-11	Atdo	123.5	2	3374.00	15000	506.10	455.49	50.61	DWDU-Kutch
		IWMP-24/10-11	Amiya	123.5	7	7425.00	15000	1113.75	1002.38	111.38	DWDU-Kutch
		IWMP-25/10-11	Godhatad	123.5	4	4850.90	15000	727.64	654.87	72.76	DWDU-Kutch
		IWMP-26/10-11	Manjal	123.5	3	2516.00	15000	377.40	339.66	37.74	DWDU-Kutch
		IWMP-27/10-11	Bharapar	123.5	3	3845.00	15000	576.75	519.08	57.68	Line Deptt.
	IWMP-28/10-11	Balasar	123.5	2	8323.00	15000	1248.45	1123.61	124.85	DWDU-Kutch	
<b>Sub-Total</b>					<b>38</b>	<b>45362.90</b>		<b>6804.44</b>	<b>6123.99</b>	<b>680.44</b>	
14	Mehsana	IWMP-4/10-11	Adivada	68.0	2	5541.80	12000	665.02	598.51	66.50	Line Deptt.
		IWMP-5/10-11	Kadi	68.0	1	6000.00	12000	720.00	648.00	72.00	Line Deptt.
		IWMP-	Kalari	68.0	2	6213.60	12000	745.63	671.07	74.56	Line

S. No	Name of District	Name of Project	Identity	Weights	No. of MWS	Area to be treated (ha)	Cost per unit (Rs.)	Total cost (Rs. in Lakhs)	Central Share (90%) (Rs. in Lakhs)	State Share (10%) (Rs. in Lakhs)	Name of PIA
		6/10-11									Deptt.
		<b>Sub-Total</b>			<b>5</b>	<b>17755.40</b>		<b>2130.65</b>	<b>1917.58</b>	<b>213.06</b>	
15	Narmada	IWMP-7/10-11	Navagam-Panuda	120.5	2	5837.80	12000	700.54	630.48	70.05	Line Deptt.
		IWMP-8/10-11	Narvadi	120.5	1	5733.90	12000	688.07	619.26	68.81	Line Deptt.
		IWMP-9/10-11	Kolvan	120.5	6	4877.60	12000	585.31	526.78	58.53	Line Deptt.
		<b>Sub-Total</b>			<b>9</b>	<b>16449.30</b>		<b>1973.92</b>	<b>1776.52</b>	<b>197.39</b>	
16	Navsari	IWMP-6/10-11	Khergam	108.0	3	4010.00	12000	481.20	433.08	48.12	Line Deptt.
		IWMP-7/10-11	Saravni	103.0	3	4370.00	12000	524.40	471.96	52.44	Line Deptt.
		IWMP-8/10-11	Sadadvel	108.0	4	4000.00	12000	480.00	432.00	48.00	Line Deptt.
		<b>Sub-Total</b>			<b>10</b>	<b>12380.00</b>		<b>1485.60</b>	<b>1337.04</b>	<b>148.56</b>	
17	Panchmahal	IWMP-7/10-11	Sarasva	105.0	8	6232.72	12000	747.93	673.13	74.79	Line Deptt.
		IWMP-8/10-11	Kanawada	108.0	3	6180.75	12000	741.69	667.52	74.17	Line Deptt.
		IWMP-9/10-11	Bhana Simal	94.0	3	5007.19	12000	600.86	540.78	60.09	Line Deptt.
		<b>Sub-Total</b>			<b>14</b>	<b>17420.66</b>		<b>2090.48</b>	<b>1881.43</b>	<b>209.05</b>	
18	Patan	IWMP-8/10-11	Godhana	13.0	1	5400.00	15000	810.00	729.00	81.00	GLDC or to be selected by GSWMA
		IWMP-9/10-11	Rafu	13.0	2	5000.00	15000	750.00	675.00	75.00	Line Deptt.
		IWMP-10/10-11	Dudkha	13.0	1	6300.00	15000	945.00	850.50	94.50	Line Deptt.
		<b>Sub-Total</b>			<b>4</b>	<b>16700.00</b>		<b>2505.00</b>	<b>2254.50</b>	<b>250.50</b>	
19	Porbandar	IWMP-4/10-11	Sindhpur	73.5	8	4297.91	12000	515.75	464.17	51.57	Line Deptt.
		IWMP-5/10-11	Ratiya	75.5	2	4055.44	12000	486.65	437.99	48.67	Line Deptt.
		IWMP-6/10-11	Mahira	75.0	5	5631.19	12000	675.74	608.17	67.57	Line Deptt.
		IWMP-7/10-11	Khageshri	81.0	5	4666.35	12000	559.96	503.97	56.00	Line Deptt.
		<b>Sub-Total</b>			<b>20</b>	<b>18650.89</b>		<b>2238.11</b>	<b>2014.30</b>	<b>223.81</b>	
20	Rajkot	IWMP-10/10-11	Hathsani	84.5	11	5018.90	15000	752.84	677.55	75.28	Line Deptt.
		IWMP-11/10-11	Sanathali	84.5	11	5987.00	15000	898.05	808.25	89.81	Line Deptt.
		IWMP-12/10-11	Jajasar	84.5	8	4794.40	15000	719.16	647.24	71.92	Line Deptt.
		IWMP-13/10-11	Juna Nagdavas	84.5	10	4291.60	15000	643.74	579.37	64.37	Line Deptt.
		<b>Sub-Total</b>			<b>40</b>	<b>20091.90</b>		<b>3013.79</b>	<b>2712.41</b>	<b>301.38</b>	
21	Sabarkantha	IWMP-7/10-11	Bhiloda-1	90.0	8	4764.50	12000	571.74	514.57	57.17	Line Deptt.
		IWMP-8/10-11	Abhapur	90.0	6	4589.30	12000	550.72	495.64	55.07	Line Deptt.
		IWMP-9/10-11	Chandran	90.0	6	4612.10	12000	553.45	498.11	55.35	Line Deptt.

S. No	Name of District	Name of Project	Identity	Weights	No. of MWS	Area to be treated (ha)	Cost per unit (Rs.)	Total cost (Rs. in Lakhs)	Central Share (90%) (Rs. in Lakhs)	State Share (10%) (Rs. in Lakhs)	Name of PIA
		IWMP-10/10-11	Harsol	80.0	4	4797.80	12000	575.74	518.16	57.57	Line Deptt.
		<b>Sub-Total</b>			<b>24</b>	<b>18763.70</b>		<b>2251.64</b>	<b>2026.48</b>	<b>225.16</b>	
22	Surat	IWMP-4/10-11	Mandan	96.0	8	3380.00	12000	405.60	365.04	40.56	Line Deptt.
		IWMP-5/10-11	Umargot	109.5	4	3461.90	12000	415.43	373.89	41.54	Line Deptt.
		IWMP-6/10-11	Ambapor	96.0	11	4700.00	12000	564.00	507.60	56.40	Line Deptt.
		<b>Sub-Total</b>			<b>23</b>	<b>11542</b>		<b>1385</b>	<b>1247</b>	<b>139</b>	
23	Surendra-nagar	IWMP-9/10-11	Rajpara	84.5	7	4299.87	15000	644.98	580.48	64.50	Line Deptt.
		IWMP-10/10-11	Dhandhalpur	84.5	5	4011.31	15000	601.70	541.53	60.17	Line Deptt.
		IWMP-11/10-11	Samla	84.5	7	5615.93	15000	842.39	758.15	84.24	Line Deptt.
		IWMP-12/10-11	Umarda	84.5	2	4747.24	15000	712.09	640.88	71.21	Line Deptt.
	<b>Sub-Total</b>			<b>21</b>	<b>18674.35</b>		<b>2801.15</b>	<b>2521.04</b>	<b>280.12</b>		
24	Tapi	IWMP-5/10-11	Bedchit	104.5	6	5000.00	12000	600.00	540.00	60.00	Line Deptt.
		IWMP-6/10-11	Dhanmauli	68.0	6	5000.00	12000	600.00	540.00	60.00	Line Deptt.
		IWMP-7/10-11	Chimer	68.0	3	5000.00	12000	600.00	540.00	60.00	Line Deptt.
		IWMP-8/10-11	Bhintkhurd	112.0	8	5000.00	12000	600.00	540.00	60.00	Line Deptt.
	<b>Sub-Total</b>			<b>23</b>	<b>20000.00</b>		<b>2400.00</b>	<b>2160.00</b>	<b>240.00</b>		
25	Vadodara	IWMP-8/10-11	Selva	78.0	5	4056.54	12000	486.78	438.11	48.68	Line Deptt.
		IWMP-9/10-11	Zer	73.0	9	5537.40	12000	664.49	598.04	66.45	Line Deptt.
		IWMP-10/10-11	Vijli	66.0	7	5950.40	12000	714.05	642.64	71.40	Line Deptt.
		IWMP-11/10-11	Koli	73.0	7	5117.20	12000	614.06	552.66	61.41	Line Deptt.
	<b>Sub-Total</b>			<b>28</b>	<b>20661.54</b>		<b>2479.38</b>	<b>2231.45</b>	<b>247.93</b>		
26	Valsad	IWMP-5/10-11	Hanmatmal	93.5	7	4411.22	12000	529.35	476.41	52.93	Line Deptt.
		IWMP-6/10-11	Paikhed	93.5	7	4248.62	12000	509.83	458.85	50.98	Line Deptt.
		IWMP-7/10-11	Aaslona	93.5	4	4876.16	12000	585.14	526.63	58.51	Line Deptt.
		IWMP-8/10-11	Chavshala	93.5	7	4522.90	12000	542.75	488.47	54.27	Line Deptt.
	<b>Sub-Total</b>			<b>25</b>	<b>18058.90</b>		<b>2167.07</b>	<b>1950.36</b>	<b>216.71</b>		
<b>Grand Total (A) – First phase</b>					<b>583</b>	<b>515328</b>		<b>66505.04</b>	<b>59854.34</b>	<b>6650.07</b>	
1	Ahmedabad	IWMP-10/10-11	Parbadi	81.00	5	5374.70	12000	644.96	580.47	64.50	Line Deptt.
		IWMP-11/10-11	Jalila	68.50	4	5020.00	12000	602.40	542.16	60.24	Line Deptt.
		<b>Sub-Total</b>			<b>9</b>	<b>10394.70</b>		<b>1247.36</b>	<b>1122.63</b>	<b>124.74</b>	
2	Amreli	IWMP-11/10-11	Shedubhar	91.00	10	5271.00	12000	632.52	569.27	63.25	Line Deptt.
		IWMP-12/10-11	Lonkotda	86.00	13	4663.00	12000	559.56	503.60	55.96	Line Deptt.
		<b>Sub-Total</b>			<b>23</b>	<b>9934.00</b>		<b>1192.08</b>	<b>1072.87</b>	<b>119.21</b>	



S. No	Name of District	Name of Project	Identity	Weights	No. of MWS	Area to be treated (ha)	Cost per unit (Rs.)	Total cost (Rs. in Lakhs)	Central Share (90%) (Rs. in Lakhs)	State Share (10%) (Rs. in Lakhs)	Name of PIA
3	Anand	IWMP-9/10-11	Bhadran	66.00	0	6376.70	12000	765.20	688.68	76.52	Line Dept.
		IWMP-10/10-11	Valvod	66.00	3	6388.20	12000	766.58	689.93	76.66	Line Dept.
	<b>Sub-Total</b>				<b>3</b>	<b>12764.90</b>		<b>1531.79</b>	<b>1378.61</b>	<b>153.18</b>	
4	Banaskantha	IWMP-12/10-11	Vasarda	78.00	1	5125.00	15000	768.75	691.88	76.88	Line Dept.
		IWMP-13/10-11	Vav	73.00	1	4950.00	15000	742.50	668.25	74.25	Line Dept.
	<b>Sub-Total</b>				<b>2</b>	<b>10075.00</b>		<b>1511.25</b>	<b>1360.13</b>	<b>151.13</b>	
5	Bharuch	IWMP-9/10-11	Kondh	70.00	5	4585.10	12000	550.21	495.19	55.02	Line Dept.
		IWMP-10/10-11	Kava	70.00	2	5102.50	12000	612.30	551.07	61.23	Line Dept.
	<b>Sub-Total</b>				<b>7</b>	<b>9687.60</b>		<b>1162.51</b>	<b>1046.26</b>	<b>116.25</b>	
6	Bhavnagar	IWMP-11/10-11	Bhojavadar	83.50	5	4627.92	12000	555.35	499.82	55.54	Line Dept.
		IWMP-12/10-11	Datha	85.50	4	4931.83	12000	591.82	532.64	59.18	Line Dept.
	<b>Sub-Total</b>				<b>9</b>	<b>9559.75</b>		<b>1147.17</b>	<b>1032.45</b>	<b>114.72</b>	
7	Dahod	IWMP-9/10-11	Khirkhai	109.50	16	5785.27	12000	694.23	624.81	69.42	Line Deptt
		IWMP-10/10-11	Bhindol	110.50	14	5332.76	12000	639.93	575.94	63.99	Line Deptt
	<b>Sub-Total</b>				<b>30</b>	<b>11118.03</b>		<b>1334.16</b>	<b>1200.75</b>	<b>133.42</b>	
8	Gandhinagar	IWMP-7/10-11	Samou	73.50	3	4146.60	12000	497.59	447.83	49.76	Line Dept.
9	Jamnagar	IWMP-13/10-11	Anandpar	70.75	5	4473.70	15000	671.06	603.95	67.11	Line Dept.
10	Kheda	IWMP-8/10-11	Felsani	70.50	4	4381.40	12000	525.77	473.19	52.58	Line Dept.
11	Mehsana	IWMP-7/10-11	Rantej	68.00	7	6373.30	12000	764.80	688.32	76.48	Line Dept.
12	Narmada	IWMP-10/10-11	Dhamadra	120.50	5	5735.19	12000	688.22	619.40	68.82	Line Dept.
		IWMP-11/10-11	Nani Chikli	120.50	2	5554.50	12000	666.54	599.89	66.65	Line Dept.
	<b>Sub-Total</b>				<b>7</b>	<b>11289.69</b>	12000	<b>1354.76</b>	<b>1219.29</b>	<b>135.48</b>	
13	Navsari	IWMP-9/10-11	Kanadha	108.00	4	4000.00	12000	480.00	432.00	48.00	Line Dept.
		IWMP-10/10-11	Khambhla	103.00	9	4000.00	12000	480.00	432.00	48.00	Line Dept.
	<b>Sub-Total</b>				<b>13</b>	<b>8000</b>		<b>960</b>	<b>864</b>	<b>96</b>	
14	Panchmahal	IWMP-10/10-11	Naroda	94.00	3	5836.60	12000	700.39	630.35	70.04	Line Dept.
		IWMP-11/10-11	Vavadi Bujarg	97.50	9	5080.52	12000	609.66	548.70	60.97	Line Dept.
	<b>Sub-Total</b>				<b>12</b>	<b>10917.12</b>		<b>1310.05</b>	<b>1179.05</b>	<b>131.01</b>	
15	Patan	IWMP-11/10-11	Bhilot	13.00	1	6200.00	15000	930.00	837.00	93.00	Line Dept.
		IWMP-12/10-11	Varahi	13.00	2	5100.00	15000	765.00	688.50	76.50	Line Dept.
	<b>Sub-Total</b>				<b>3</b>	<b>11300.00</b>		<b>1695.00</b>	<b>1525.50</b>	<b>169.50</b>	

S. No	Name of District	Name of Project	Identity	Weights	No. of MWS	Area to be treated (ha)	Cost per unit (Rs.)	Total cost (Rs. in Lakhs)	Central Share (90%) (Rs. in Lakhs)	State Share (10%) (Rs. in Lakhs)	Name of PIA
16	Porbandar	IWMP-8/10-11	Hamdpara	81.00	9	4766.03	12000	571.92	514.73	57.19	Line Dept.
		IWMP-9/10-11	Dhruvala	73.50	6	3889.02	12000	466.68	420.01	46.67	Line Dept.
	<b>Sub-Total</b>				<b>15</b>	<b>8655.05</b>		<b>1038.61</b>	<b>934.75</b>	<b>103.86</b>	
17	Rajkot	IWMP-14/10-11	Dodiyala	84.50	10	6185.90	15000	927.89	835.10	92.79	Line Dept.
		IWMP-15/10-11	Mota Dahisara	84.50	8	4522.80	15000	678.42	610.58	67.84	Line Dept.
	<b>Sub-Total</b>				<b>18</b>	<b>10708.70</b>		<b>1606.31</b>	<b>1445.67</b>	<b>160.63</b>	
18	Sabarkantha	IWMP-11/10-11	Netramli	90.00	9	4776.00	12000	573.12	515.81	57.31	Line Dept.
		IWMP-12/10-11	Dhemada	90.00	8	4787.00	12000	574.44	517.00	57.44	Line Dept.
	<b>Sub-Total</b>				<b>17</b>	<b>9563.00</b>		<b>1147.56</b>	<b>1032.80</b>	<b>114.76</b>	
19	Surat	IWMP-7/10-11	Ambavadi	96.00	6	6980.00	12000	837.60	753.84	83.76	Line Dept.
		IWMP-8/10-11	Vadpada	109.50	4	2519.70	12000	302.36	272.13	30.24	Line Dept.
		IWMP-9/10-11	Tuked	96.00	7	6408.20	12000	768.98	692.09	76.90	Line Dept.
	<b>Sub-Total</b>				<b>17</b>	<b>15908</b>		<b>1909</b>	<b>1718</b>	<b>191</b>	
20	Surendranagar	IWMP-13/10-11	Surel	84.50	1	6581.46	15000	987.22	888.50	98.72	Line Dept.
		IWMP-14/10-11	Methan	84.50	6	5901.99	15000	885.30	796.77	88.53	Line Dept.
	<b>Sub-Total</b>				<b>7</b>	<b>12483.45</b>		<b>1872.52</b>	<b>1685.27</b>	<b>187.25</b>	
21	Vadodara	IWMP-12/10-11	Khajuriya	78.0	8	6608.00	12000	792.96	713.66	79.30	Line Dept.
	<b>Sub Total</b>				<b>8</b>	<b>6608.00</b>	<b>12000</b>	<b>792.96</b>	<b>713.66</b>	<b>79.30</b>	
<b>Grand-Total (B) –Additional</b>					<b>219</b>	<b>198341.99</b>		<b>25272.25</b>	<b>22745.02</b>	<b>2527.23</b>	
<b>Total of List A &amp; List B</b>					<b>802</b>	<b>713669.89</b>		<b>91777.29</b>	<b>82599.36</b>	<b>9177.93</b>	

### MAHARASHTRA

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. in lakh)	Central Share (90%) (Rs. in lakh)	State Share (10%) (Rs. in lakh)	Name of PIA
1	Thane	Mokhada / Jawhar	IWMP-5/10-11	103	16	4749	12000	569.91	512.92	56.99	TAO Mokhada
			IWMP-6/10-11	103	13	4091	12000	490.95	441.85	49.09	TAO Mokhada
			IWMP-7/10-11	103	14	4847	12000	581.65	523.48	58.16	TAO Mokhada
			IWMP-8/10-11	103	10	3776	12000	453.09	407.78	45.31	TAO Jawhar
			IWMP-9/10-11	103	10	4198	12000	503.82	453.44	50.38	TAO Jawhar
			IWMP-10/10-11	103	21	5047	12000	605.64	545.08	60.56	TAO Jawhar
		Palghar/Wasai/Wada	IWMP-11/10-11	90	32	4705	12000	564.65	508.19	56.47	TAO Palghar
		<b>TOTAL -DIST</b>		<b>116</b>	<b>31414</b>		<b>3769.71</b>	<b>3392.73</b>	<b>376.97</b>		
2	Raigad	Karjat	IWMP-16/10-11	115.0	17	4887	15000	733.11	659.80	73.31	TAO Karjat
			IWMP-17/10-11	115.0	19	3921	15000	588.13	529.32	58.81	TAO Karjat
			IWMP-18/10-11	115.0	12	2174	15000	326.05	293.45	32.61	TAO Karjat
		Mahad	IWMP-19/10-11	103.5	8	3744	15000	561.60	505.44	56.16	TAO Mahad
			IWMP-20/10-11	103.5	7	2931	15000	439.65	395.69	43.97	TAO Mahad
			IWMP-21/10-11	103.5	17	4507	15000	676.05	608.45	67.61	TAO Mahad
			<b>TOTAL DIST</b>		<b>80</b>	<b>22164</b>		<b>3324.60</b>	<b>2992.14</b>	<b>332.46</b>	

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA
3	Ratnagiri	Chiplun/Sangmeshwar	IWMP-16/10-11	95.5	17	3432	15000	514.87	463.38	51.49	TAO Chiplun
			IWMP-17/10-11	95.5	19	5230	15000	784.55	706.10	78.46	TAO Chiplun
			IWMP-18/10-11	95.5	28	5466	15000	819.87	737.88	81.99	TAO S.shwar
			IWMP-19/10-11	95.5	9	2760	15000	413.94	372.55	41.39	TAO S.shwar
		Sangmeshwar	IWMP-20/10-11	95.0	10	3276	15000	491.45	442.31	49.15	TAO Sangmeshwar
			IWMP-21/10-11	95.0	7	2951	15000	442.61	398.34	44.26	TAO Sangmeshwar
			IWMP-22/10-11	95.0	9	3954	15000	593.13	533.82	59.31	TAO Sangmeshwar
			IWMP-23/10-11	95.0	12	3679	15000	551.91	496.72	55.19	TAO Sangmeshwar
			IWMP-24/10-11	95.0	11	3845	15000	576.74	519.06	57.67	TAO Sangmeshwar
			IWMP-25/10-11	95.0	11	3493	15000	523.89	471.50	52.39	TAO Sangmeshwar
			IWMP-26/10-11	95.0	11	3924	15000	588.56	529.70	58.86	TAO Sangmeshwar
			IWMP-27/10-11	95.0	11	3453	15000	517.89	466.10	51.79	TAO Sangmeshwar
		IWMP-28/10-11	95.0	13	3972	15000	595.86	536.28	59.59	TAO Sangmeshwar	
		<b>TOTAL DIST</b>				<b>168</b>	<b>49435</b>		<b>7415.28</b>	<b>6673.75</b>	<b>741.53</b>
4	Sindhudurg	Deogad	IWMP-5/10-11	103.0	5	3572	15000	535.80	482.22	53.58	TAO Deogad
			IWMP-6/10-11	103.0	6	4616	15000	692.45	623.20	69.24	TAO Deogad
			IWMP-7/10-11	103.0	5	3043	15000	456.51	410.86	45.65	TAO Deogad
			IWMP-8/10-11	103.0	6	3739	15000	560.85	504.77	56.09	TAO Deogad
			IWMP-9/10-11	103.0	6	3675	15000	551.25	496.13	55.13	TAO Deogad
		Sawantwadi/Vengurla	IWMP-10/10-11	100.5	7	3953	15000	593.00	533.70	59.30	TAO Vengurla
			IWMP-11/10-11	100.5	9	5512	15000	826.79	744.11	82.68	TAO Sawantwadi
			IWMP-12/10-11	100.5	10	5747	15000	862.12	775.91	86.21	TAO Sawantwadi
			IWMP-13/10-11	100.5	10	4877	15000	731.48	658.33	73.15	TAO Sawantwadi
			IWMP-14/10-11	100.5	10	3787	15000	568.03	511.22	56.80	TAO Sawantwadi
			IWMP-15/10-11	100.5	8	3802	15000	570.36	513.32	57.04	TAO Sawantwadi
			IWMP-16/10-11	100.5	7	3492	15000	523.74	471.36	52.37	TAO Sawantwadi
			IWMP-17/10-11	100.5	7	4442	15000	666.37	599.73	66.64	TAO Sawantwadi
			IWMP-18/10-11	100.5	9	4309	15000	646.31	581.68	64.63	TAO Sawantwadi
<b>TOTAL DIST</b>				<b>105</b>	<b>58567</b>		<b>8785.05</b>	<b>7906.54</b>	<b>878.50</b>		
5	Nashik	Peint	IWMP-12/10-11	113.0	26	7924	15000	1188.65	1069.78	118.86	TAO Peint
			IWMP-13/10-11	113.0	21	8789	15000	1318.32	1186.49	131.83	TAO Peint
		Kalvan /Surgana	IWMP-14 /10-11	107	16	3486	15000	522.90	470.61	52.29	TAO Surgana
			IWMP-15 /10-11	98	29	6159	15000	923.85	831.47	92.39	TAO. Kalvan
		<b>TOTAL DIST</b>				<b>92</b>	<b>26358</b>		<b>3953.72</b>	<b>3558.34</b>	<b>395.37</b>
6	Dhule	Sakri	IWMP-12/10-11	120.0	8	4630	12000	555.60	500.04	55.56	TAO Sakri
			IWMP-13/10-11	120.0	10	4890	12000	586.80	528.12	58.68	TAO Sakri
			IWMP-14/10-11	120.0	11	5177	12000	621.24	559.12	62.12	TAO Sakri
			IWMP-15/10-11	120.0	6	3585	12000	430.20	387.18	43.02	TAO Sakri
		Sakri/ Sindhkhed	IWMP-16/10-11	105.0	14	3271	12000	392.52	353.27	39.25	TAO Sakri
			IWMP-17/10-11	105.0	18	4203	12000	504.36	453.92	50.44	TAO Sakri
		<b>TOTAL DIST</b>				<b>67</b>	<b>25756</b>		<b>3090.72</b>	<b>2781.65</b>	<b>309.07</b>
7	Nandurbar	Akrani/ Akkalkuva	IWMP-5 /10-11	113.0	19	4510	12000	541.20	487.08	54.12	TAO, Akrani
			IWMP-6 /10-11	113.0	10	6421	12000	770.52	693.47	77.05	TAO, Akrani
			IWMP-7 /10-11	113.0	9	3093	12000	371.16	334.04	37.12	TAO Akkalkua
		Shahada	IWMP -8 /10-11	101	11	5188	12000	622.56	560.30	62.26	TAO, Shahada
			IWMP-9/10-11	101	12	5088	12000	610.56	549.50	61.06	TAO, Shahada
			IWMP-10/10-11	101	6	2983	12000	357.96	322.16	35.80	TAO, Shahada
			IWMP-11/10-11	101	7	4704	12000	564.48	508.03	56.45	TAO, Shahada
		IWMP-12/10-11	101	5	4706	12000	564.72	508.25	56.47	TAO, Shahada	
<b>TOTAL DIST</b>				<b>79</b>	<b>36693</b>		<b>4403.16</b>	<b>3962.84</b>	<b>440.32</b>		
8	Jalgaon	Pachora	IWMP-8/10-11	95.0	5	4738	12000	568.59	511.73	56.86	TAO- Pachora
			IWMP-9 /10-11	95.0	6	4168	12000	500.13	450.12	50.01	TAO- Pachora
		Jamner	IWMP-10 /10-11	86.5	7	3131	12000	375.75	338.17	37.57	TAO - Jamner
			IWMP-11 /10-11	86.5	5	3920	12000	470.44	423.40	47.04	TAO - Jamner
			IWMP-12 /10-11	86.5	11	5978	12000	717.40	645.66	71.74	TAO - Jamner
		<b>TOTAL DIST</b>				<b>34</b>	<b>21936</b>		<b>2632.30</b>	<b>2369.07</b>	<b>263.23</b>
9	Pune	Bhor /Purandar	IWMP-11 /10-11	98.0	15	2646	15000	396.90	357.21	39.69	TAO Bhor
			IWMP-12 /10-11	98.0	10	3698	15000	554.70	499.23	55.47	TAO Purandar

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA		
		Purandar	IWMP-13 /10-11	98.0	11	4180	15000	627.00	564.30	62.70	TAO Purandar		
			IWMP-14 /10-11	98.0	12	3547	15000	532.05	478.85	53.21	TAO Purandar		
			IWMP-15 /10-11	96.0	10	3755	15000	563.25	506.93	56.33	TAO Purandar		
			IWMP-16 /10-11	96.0	14	5138	15000	770.70	693.63	77.07	TAO Purandar		
			IWMP-17 /10-11	96.0	14	4873	15000	730.95	657.86	73.10	TAO Purandar		
			IWMP-18 /10-11	96.0	13	4586	15000	687.90	619.11	68.79	TAO Purandar		
			<b>TOTAL DIST</b>		<b>99</b>	<b>32423</b>		<b>4863.45</b>	<b>4377.11</b>	<b>486.35</b>			
10	A.nagar	Shrigonda	IWMP-4 /10-11	111.0	8	3473	12000	416.80	375.12	41.68	TAO Shrigonda		
			IWMP-5 /10-11	111.0	7	4205	12000	504.59	454.13	50.46	TAO Shrigonda		
			IWMP-6 /10-11	111.0	6	4333	12000	519.93	467.94	51.99	TAO Shrigonda		
			IWMP-7 /10-11	111.0	5	2759	12000	331.08	297.97	33.11	TAO Shrigonda		
		Jamkhed	IWMP-8 /10-11	111.0	8	4601	12000	552.12	496.91	55.21	TAO Jamkhed		
			IWMP-9 /10-11	111.0	13	5436	12000	652.32	587.09	65.23	TAO Jamkhed		
			IWMP-10 /10-11	111.0	10	4509	12000	541.08	486.97	54.11	TAO Jamkhed		
			IWMP-11 /10-11	111.0	12	5090	12000	610.80	549.72	61.08	TAO Jamkhed		
			<b>TOTAL DIST</b>		<b>69</b>	<b>34406</b>		<b>4128.72</b>	<b>3715.85</b>	<b>412.87</b>			
11	Solapur	Madha/ Mohol	IWMP-14 /10-11	110.0	21	5691	12000	682.92	614.63	68.29	TAO Madha		
			IWMP-15 /10-11	110.0	19	5651	12000	678.12	610.31	67.81	TAO Madha		
			IWMP-16 /10-11	110.0	20	5683	12000	681.96	613.76	68.20	TAO Madha		
			IWMP-17 /10-11	110.0	16	5611	12000	673.32	605.99	67.33	TAO Mohol		
			IWMP-18 /10-11	110.0	17	5613	12000	673.56	606.20	67.36	TAO Mohol		
		Madha/ Mohol	IWMP-19 /10-11	110.0	21	6004	12000	720.48	648.43	72.05	TAO Madha		
			IWMP-20 /10-11	110.0	24	6045	12000	725.40	652.86	72.54	TAO Madha		
			IWMP-21 /10-11	110.0	11	5711	12000	685.32	616.79	68.53	TAO Madha		
			IWMP-22 /10-11	110.0	19	5719	12000	686.28	617.65	68.63	TAO Madha		
			IWMP-23 /10-11	110.0	21	6551	12000	786.12	707.51	78.61	TAO Madha		
			IWMP-24 /10-11	110.0	9	5631	12000	675.72	608.15	67.57	TAO Madha		
			IWMP-25 /10-11	110.0	19	5680	12000	681.60	613.44	68.16	TAO Madha		
					IWMP-26 /10-11	110.0	8	5842	12000	701.04	630.94	70.10	TAO Madha
					<b>TOTAL DIST</b>		<b>225</b>	<b>75432</b>		<b>9051.84</b>	<b>8146.66</b>	<b>905.18</b>	
12	Satara	Khatav/ Karad	IWMP-26 /10-11	108.0	3	4085	12000	490.20	441.18	49.02	TAO Khatav		
			IWMP-27 /10-11	108.0	8	4533	12000	543.96	489.56	54.40	TAO Khatav		
			IWMP-28 /10-11	108.0	8	4619	12000	554.28	498.85	55.43	TAO Khatav		
			IWMP-29 /10-11	108.0	12	3884	12000	466.08	419.47	46.61	TAO Khatav		
		Khatav	IWMP-30 /10-11	108.0	9	3320	12000	398.40	358.56	39.84	TAO Karad		
			IWMP-31 /10-11	103.0	10	4060	12000	487.20	438.48	48.72	TAO Khatav		
			IWMP-32 /10-11	103.0	12	6362	12000	763.44	687.10	76.34	TAO Khatav		
			IWMP-33 /10-11	103.0	10	2908	12000	348.96	314.06	34.90	TAO Khatav		
			<b>TOTAL DIST</b>		<b>72</b>	<b>33771</b>		<b>4052.52</b>	<b>3647.27</b>	<b>405.25</b>			
13	Sangli	Khanapur/ Kadegaon	IWMP-10/10-11	120.0	26	4305	12000	516.61	464.95	51.66	TAO Khanapur		
			IWMP-11/10-11	120.0	26	5825	12000	698.98	629.08	69.90	TAO Kadegaon		
			IWMP-12/10-11	120.0	21	4992	12000	598.99	539.09	59.90	TAO Kadegaon		
			IWMP-13/10-11	120.0	12	3459	12000	415.06	373.55	41.51	TAO Kadegaon		
					<b>TOTAL DIST</b>		<b>85</b>	<b>18580</b>		<b>2229.63</b>	<b>2006.67</b>	<b>222.96</b>	
14	Kolhapur	Panhala/ Karveer	IWMP-9 /10-11	102.0	10	4105	15000	615.73	554.16	61.57	TAO Panhala		
			IWMP-10 /10-11	102.0	7	3407	15000	511.00	459.90	51.10	TAO Panhala		
			IWMP-11 /10-11	102.0	11	5304	15000	795.67	716.10	79.57	TAO Panhala		
			<b>TOTAL DIST</b>		<b>28</b>	<b>12816</b>		<b>1922.40</b>	<b>1730.16</b>	<b>192.24</b>			
15	Aurangabad	Sillod	IWMP 10 /10-11	68.5	15	4263	12000	511.54	460.38	51.15	TAO Sillod		
			IWMP 11 /10-11	68.5	16	5570	12000	668.35	601.51	66.83	TAO Sillod		
			IWMP 12 /10-11	68.5	17	5206	12000	624.72	562.25	62.47	TAO Sillod		
			<b>TOTAL DIST</b>		<b>48</b>	<b>15038</b>		<b>1804.61</b>	<b>1624.15</b>	<b>180.46</b>			
16	Jalna	Jalna	IWMP-8 /10-11	100.5	9	3880	12000	465.60	419.04	46.56	TAO Jalna		
			IWMP-9 /10-11	100.5	8	4721	12000	566.52	509.87	56.65	TAO Jalna		
			IWMP-10 /10-11	100.5	8	4918	12000	590.16	531.14	59.02	TAO Jalna		
		Mantha	IWMP-11/10-11	98.0	4	3774	12000	452.82	407.54	45.28	TAO Mantha		
			IWMP-12/10-11	98.0	6	4390	12000	526.79	474.11	52.68	TAO Mantha		
			<b>TOTAL DIST</b>		<b>35</b>	<b>21682</b>		<b>2601.89</b>	<b>2341.70</b>	<b>260.19</b>			
17	Beed	Ashti	IWMP-18/10-11	111.0	14	5575	12000	669.00	602.10	66.90	TAO Ashti		
			IWMP-19/10-11	111.0	10	2770	12000	332.40	299.16	33.24	TAO Ashti		
			<b>TOTAL DIST.</b>		<b>24</b>	<b>8345</b>		<b>1001.40</b>	<b>901.26</b>	<b>100.14</b>			
18	Latur	Jalkot/ Chakur/ Udgir	IWMP-7/10-11	93.0	9	3184	12000	382.04	343.84	38.20	TAO Udgir		
			IWMP-8/10-11	93.0	19	6479	12000	777.45	699.70	77.74	TAO Udgir		
			IWMP-9/10-11	93.0	14	3663	12000	439.57	395.62	43.96	TAO Udgir		

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA
		/Ahamadpur	IWMP-10/10-11	93.0	12	5023	12000	602.79	542.51	60.28	TAO Udgir
			IWMP-11/10-11	93.0	15	5844	12000	701.27	631.14	70.13	TAO Udgir
			IWMP-12/10-11	93.0	10	4173	12000	500.71	450.64	50.07	TAO Udgir
			IWMP-13/10-11	93.0	7	2483	12000	298.01	268.21	29.80	TAO Udgir
			<b>TOTAL DIST</b>		<b>86</b>	<b>30849</b>		<b>3701.84</b>	<b>3331.66</b>	<b>370.18</b>	
19	Osmanabad	Osmanabad	IWMP -9/10-11	93.0	17	6210	12000	745.20	670.68	74.52	TAO O.bad
			IWMP -10/10-11	93.0	9	4611	12000	553.32	497.99	55.33	TAO O.bad
			<b>TOTAL DIST</b>		<b>26</b>	<b>10821</b>		<b>1298.52</b>	<b>1168.67</b>	<b>129.85</b>	
20	Nanded	Hadgaon	IWMP -10 /10-11	118.0	9	3545	12000	425.39	382.85	42.54	TAO Hadgaon
			IWMP -11 /10-11	118.0	9	3693	12000	443.17	398.85	44.32	TAO Hadgaon
			IWMP -12 /10-11	118.0	10	4758	12000	570.93	513.84	57.09	TAO Hadgaon
			IWMP -13/10-11	118.0	9	3344	12000	401.24	361.12	40.12	TAO Hadgaon
			IWMP 14 /10-11	118.0	7	4223	12000	506.70	456.03	50.67	TAO Hadgaon
			IWMP -15/10-11	118.0	7	3617	12000	434.05	390.65	43.41	TAO Hadgaon
			<b>TOTAL DIST</b>		<b>51</b>	<b>23179</b>		<b>2781.48</b>	<b>2503.33</b>	<b>278.15</b>	
21	Parbhani	Selu / Jintur	IWMP-11 /10-11	111.0	7	3366	12000	403.92	363.53	40.39	TAO Jintur
			IWMP-12 /10-11	111.0	9	3751	12000	450.12	405.11	45.01	TAO Selu
			IWMP-13 /10-11	111.0	10	3840	12000	460.80	414.72	46.08	TAO Jintur
			IWMP-14 /10-11	111.0	6	2924	12000	350.88	315.79	35.09	TAO Selu
			IWMP-15 /10-11	111.0	12	4700	12000	564.00	507.60	56.40	TAO Selu
			IWMP-16 /10-11	111.0	9	2961	12000	355.32	319.79	35.53	TAO Selu
			IWMP-17 /10-11	111.0	8	3454	12000	414.48	373.03	41.45	TAO Jintur
			IWMP-18 /10-11	111.0	6	3023	12000	362.76	326.48	36.28	TAO Jintur
			<b>TOTAL DIST</b>		<b>67</b>	<b>28019</b>		<b>3362.28</b>	<b>3026.05</b>	<b>336.23</b>	
22	Hingoli	Aundha/ Sengaoon	IWMP -6/10-11	116.0	9	2933	12000	351.96	316.76	35.20	TAO Sengaoon
			IWMP -7/10-11	116.0	16	4782	12000	573.84	516.46	57.38	TAO Aundha
			IWMP -8/10-11	116.0	12	3063	12000	367.56	330.80	36.76	TAO Aundha
			IWMP -9/10-11	116.0	10	3480	12000	417.60	375.84	41.76	TAO Aundha
			<b>TOTAL</b>		<b>47</b>	<b>14258.00</b>		<b>1710.96</b>	<b>1539.86</b>	<b>171.10</b>	
23	Buldhana	Motala/ Malkapur /Nandura /Buldhana	IWMP -10/10-11	110.5	14	3673	12000	440.71	396.64	44.07	TAO Buldhana
			IWMP -11/10-11	110.5	20	3341	12000	400.93	360.84	40.09	TAO Motala
			IWMP -12/10-11	110.5	13	4323	12000	518.81	466.93	51.88	TAO Motala
			IWMP -13/10-11	110.5	12	4960	12000	595.20	535.68	59.52	TAO Nandura
			IWMP -14/10-11	110.5	12	4939	12000	592.63	533.36	59.26	TAO Nandura
			IWMP -15/10-11	110.5	7	2550	12000	306.06	275.45	30.61	TAO Malkapur
		Motala	IWMP -16/10-11	105.5	13	4930	12000	591.54	532.39	59.15	TAO Motala
			IWMP -17/10-11	105.5	15	4705	12000	564.56	508.10	56.46	TAO Motala
			IWMP -18/10-11	105.5	13	3525	12000	423.00	380.70	42.30	TAO Motala
			<b>TOTAL DIST</b>		<b>119</b>	<b>36945</b>		<b>4433.43</b>	<b>3990.09</b>	<b>443.34</b>	
24	Akola	Akola	IWMP-2 /10-11	105.0	13	5469	12000	656.28	590.65	65.63	TAO Akola
			IWMP-3 /10-11	105.0	10	5468	12000	656.14	590.52	65.61	TAO Akola
			IWMP-4 /10-11	105.0	6	3463	12000	415.57	374.02	41.56	TAO Akola
		Telhara	IWMP- 5 /10-11	105.0	11	4584	12000	550.09	495.08	55.01	TAO, Telhara
			IWMP- 6 /10-11	105.0	11	5606	12000	672.68	605.41	67.27	TAO, Telhara
			IWMP- 7 /10-11	105.0	5	3497	12000	419.65	377.68	41.96	TAO, Telhara
			IWMP- 8 /10-11	105.0	9	4345	12000	521.35	469.21	52.13	TAO, Telhara
			IWMP- 9 /10-11	105.0	7	5146	12000	617.57	555.81	61.76	TAO, Telhara
			IWMP- 10 /10-11	105.0	9	4543	12000	545.13	490.62	54.51	TAO, Telhara
			<b>TOTAL DIST</b>		<b>81</b>	<b>42121</b>		<b>5054.46</b>	<b>4549.01</b>	<b>505.45</b>	
25	Washim	Manora	IWMP-3 /10-11	105.5	10	3322	12000	398.64	358.78	39.86	TAO Manora
			IWMP-4 /10-11	105.5	14	5155	12000	618.66	556.79	61.87	TAO Manora
		Manora	IWMP-5 /10-11	105.5	12	5264	12000	631.71	568.54	63.17	TAO Manora
			IWMP-6 /10-11	105.5	13	4786	12000	574.29	516.86	57.43	TAO Manora
			<b>TOTAL DIST</b>		<b>49</b>	<b>18527</b>		<b>2223.30</b>	<b>2000.97</b>	<b>222.33</b>	
26	Amravati	Cha. Rly/ Tiwasa /Dham. Rly./ Amravati	IWMP-9 /10-11	107.0	12	4260	12000	511.24	460.11	51.12	TAO Tiwasa
			IWMP-10 /10-11	107.0	8	4457	12000	534.80	481.32	53.48	TAO C. RLY
			IWMP-11 /10-11	107.0	12	3636	12000	436.28	392.65	43.63	TAO Tiwasa
			IWMP-12 /10-11	107.0	9	4162	12000	499.43	449.49	49.94	TAO C. RLY
		Nandgaon	IWMP-13 /10-11	107.0	14	4984	12000	598.10	538.29	59.81	TAO Tiwasa
			IWMP-14/10-11	105.5	11	4498	12000	539.72	485.75	53.97	TAO Nandgaon
			IWMP-15/10-11	105.5	10	4003	12000	480.34	432.30	48.03	TAO Nandgaon
			<b>TOTAL DIST</b>		<b>86</b>	<b>34172</b>		<b>4100.61</b>	<b>3690.55</b>	<b>410.06</b>	
27	Yeotmal	Digras/Arni	IWMP-7/10-11	110.5	9	3101	12000	372.10	334.89	37.21	TAO Digras
			IWMP-8/10-11	110.5	8	3658	12000	438.96	395.06	43.90	TAO Digras
			IWMP-9/10-11	110.5	18	4338	12000	520.56	468.50	52.06	TAO Arni

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA
			IWMP-10/10-11	110.5	8	3886	12000	466.32	419.69	46.63	TAO Arni
		Digras/Arni	IWMP-11 /10-11	108.0	10	4759	12000	571.09	513.98	57.11	TAO Digras
			IWMP-12 /10-11	108.0	17	4703	12000	564.31	507.88	56.43	TAO Arni
			IWMP-13 /10-11	108.0	11	4536	12000	544.30	489.87	54.43	TAO Digras
			<b>TOTAL DIST</b>		<b>81</b>	<b>28980</b>		<b>3477.63</b>	<b>3129.86</b>	<b>347.76</b>	
28	Wardha	Karanja/ Arvi	IWMP- 1 /10-11	105.5	11	2768	12000	332.11	298.90	33.21	TAO Arvi
			IWMP-2 /10-11	105.5	22	4490	12000	538.84	484.96	53.88	TAO Arvi
		Ashti/ Karanja	IWMP-3 /10-11	100.5	16	4112	12000	493.44	444.10	49.34	TAO Karanja
			IWMP-4 /10-11	100.5	16	3284	12000	394.08	354.67	39.41	TAO Karanja
			IWMP- 5 /10-11	100.5	10	2944	12000	353.28	317.95	35.33	TAO Karanja
			IWMP-6 /10-11	100.5	22	3124	12000	374.88	337.39	37.49	TAO Karanja
				<b>TOTAL DIST</b>		<b>97</b>	<b>20722</b>		<b>2486.63</b>	<b>2237.97</b>	<b>248.66</b>
29	Nagpur	Umared	IWMP -1 /10-11	102.0	6	3844	12000	461.24	415.11	46.12	TAO Umred
			IWMP -2 /10-11	102.0	5	3257	12000	390.85	351.77	39.09	TAO Umred
			IWMP -3 /10-11	102.0	6	4103	12000	492.40	443.16	49.24	TAO Umred
		Narkhed	IWMP-4/10-11	100.5	11	4366	12000	523.91	471.52	52.39	TAO Narkhed
			IWMP-5/10-11	100.5	9	4011	12000	481.30	433.17	48.13	TAO Narkhed
			IWMP-6/10-11	100.5	9	3821	12000	458.53	412.68	45.85	TAO Narkhed
			IWMP-7/10-11	100.5	12	4360	12000	523.19	470.87	52.32	TAO Narkhed
			IWMP-8/10-11	100.5	11	5375	12000	645.00	580.50	64.50	TAO Narkhed
				<b>TOTAL DIST</b>		<b>69</b>	<b>33137</b>		<b>3976.41</b>	<b>3578.77</b>	<b>397.64</b>
30	Bhandara	Bhandara	IWMP-1/10-11	115.5	16	3665	12000	439.80	395.82	43.98	TAO Bhandara
			IWMP-2/10-11	115.5	14	3691	12000	442.92	398.62	44.29	TAO Bhandara
			IWMP-3/10-11	115.5	18	4745	12000	569.40	512.46	56.94	TAO Bhandara
		Bhandara	IWMP-4 /10-11	100.5	19	4535	12000	544.23	489.81	54.42	TAO Bhandara
			IWMP-5 /10-11	100.5	13	5903	12000	708.34	637.51	70.83	TAO Bhandara
				<b>TOTAL DIST</b>		<b>80</b>	<b>22539</b>		<b>2704.68</b>	<b>2434.22</b>	<b>270.47</b>
31	Gondia	Tiroda	IWMP-1 /10-11	105.0	16	4381	12000	525.71	473.14	52.57	TAO Tiroda
			IWMP-2 /10-11	105.0	48	5030	12000	603.61	543.25	60.36	TAO Tiroda
		Salekasa	IWMP-3 /10-11	98.0	44	4577	12000	549.24	494.32	54.92	TAO Salekasa
				<b>TOTAL DIST</b>		<b>108</b>	<b>13988</b>		<b>1678.56</b>	<b>1510.70</b>	<b>167.86</b>
32	Chandrapur	Chimur/ Warora /Bhadravati	IWMP-4/10-11	107.0	28	3307	12000	396.86	357.18	39.69	TAO Chimur
			IWMP-5/10-11	107.0	35	3988	12000	478.59	430.73	47.86	TAO Warora
			IWMP-6/10-11	107.0	14	2536	12000	304.36	273.92	30.44	TAO Bhadravati
			IWMP-7/10-11	107.0	17	4180	12000	501.60	451.44	50.16	TAO Bhadravati
				<b>TOTAL DIST</b>		<b>94</b>	<b>14012</b>		<b>1681.40</b>	<b>1513.26</b>	<b>168.14</b>
		<b>TOTAL STATE (A)</b>		<b>2567</b>	<b>897086</b>		<b>113703.18</b>	<b>102332.86</b>	<b>11370.32</b>		
1	Dhule	Shirpur	IWMP-18/10-11	94.5	17	2857	12000	342.84	308.56	34.28	TAO , Shirpur
			IWMP-19/10-11	94.5	16	2069	12000	248.28	223.45	24.83	TAO , Shirpur
			<b>TOTAL</b>		<b>33</b>	<b>4926</b>		<b>591.12</b>	<b>532.01</b>	<b>59.11</b>	
2	Pune	Ambegaon Shirur	IWMP-19 /10-11	80.5	14	5163	15000	774.43	696.98	77.44	TAO Ambegaon
			IWMP-20 /10-11	80.5	14	4312	12000	517.49	465.74	51.75	TAO Shirur
			<b>TOTAL</b>		<b>28</b>	<b>9475</b>	<b>---</b>	<b>1291.92</b>	<b>1162.73</b>	<b>129.19</b>	
3	Solapur	Barshi/ Mohol / Madha	IWMP-27 /10-11	110.0	16	3819	12000	458.28	412.45	45.83	TAO Barshi
			IWMP-28 /10-11	110.0	17	4180	12000	501.62	451.46	50.16	TAO Barshi
			IWMP-29 /10-11	110.0	20	4876	12000	585.10	526.59	58.51	TAO Mohol
		Barshi	IWMP- 30 /10-11	110.0	17	4315	12000	517.74	465.97	51.77	TAO Barshi
			IWMP- 31 /10-11	110.0	16	4658	12000	559.01	503.11	55.90	TAO Barshi
			IWMP-32 /10-11	110.0	10	3095	12000	371.37	334.23	37.14	TAO Barshi
			IWMP- 33 /10-11	110.0	11	3525	12000	423.05	380.74	42.30	TAO Barshi
			IWMP- 34 /10-11	110.0	14	4057	12000	486.87	438.18	48.69	TAO Barshi
			IWMP- 35 /10-11	110.0	11	3475	12000	416.96	375.27	41.70	TAO Barshi
		<b>TOTAL DIST</b>		<b>132</b>	<b>36000</b>		<b>4320.00</b>	<b>3888.00</b>	<b>432.00</b>		
4	Satara	Koregaon	IWMP -34 /10-11	102.5	6	2650	12000	318.00	286.20	31.80	TAO Koregaon
			IWMP -35 /10-11	102.5	10	3350	12000	402.00	361.80	40.20	TAO Koregaon
			IWMP -36/10-11	102.5	20	5059	12000	607.08	546.37	60.71	TAO Koregaon

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA
		Khanadala/ Phaltan Koregaon	IWMP-37 /10-11	97.5	13	5827	15000	874.05	786.65	87.41	TAO Khandala
			IWMP-38 /10-11	97.5	7	5254	15000	788.10	709.29	78.81	TAO Khandala
			IWMP-39 /10-11	97.5	13	4962	12000	595.44	535.90	59.54	TAO Phaltan
		Wai	IWMP -40 /10-11	97.0	11	2641	15000	396.15	356.53	39.61	TAO Wai
			IWMP -41/10-11	97.0	12	4419	15000	662.78	596.50	66.28	TAO Wai
			IWMP -42 /10-11	97.0	9	3092	15000	463.81	417.43	46.38	TAO Wai
		Wai	IWMP -43 /10-11	97.0	22	5345	15000	801.75	721.58	80.18	TAO Wai
			IWMP -44 /10-11	97.0	11	3716	15000	557.45	501.70	55.74	TAO Wai
		Jawali/ Satara	IWMP -45 /10-11	96.0	13	5362	15000	804.27	723.85	80.43	TAO Jawali
			IWMP -46 /10-11	96.0	9	4309	15000	646.40	581.76	64.64	TAO Jawali
			IWMP -47 /10-11	96.0	8	3821	15000	573.08	515.77	57.31	TAO Jawali
			IWMP -48 /10-11	96.0	12	4950	15000	742.55	668.29	74.25	TAO Jawali
		Phaltan/Man	IWMP -49 /10-11	96.0	11	3528	15000	529.20	476.28	52.92	TAO Satara
			IWMP- 50/10-11	93	8	3787	12000	454.43	408.99	45.44	TAO Phaltan
			IWMP-51/10-11	93	9	4358	12000	522.96	470.66	52.30	TAO Phaltan
			<b>TOTAL DIST</b>		<b>204</b>	<b>76430</b>		<b>10739.50</b>	<b>9665.55</b>	<b>1073.95</b>	
5	Sangli	Jat	IWMP-14 /10-11	117.5	21	6153	12000	738.36	664.52	73.84	TAO Jat
			IWMP-15 /10-11	117.5	10	3327	12000	399.24	359.32	39.92	TAO Jat
			IWMP-16 /10-11	117.5	14	5664	12000	679.67	611.70	67.97	TAO Jat
			IWMP-17 /10-11	117.5	14	4026	12000	483.12	434.81	48.31	TAO Jat
		Atpadi/ Dahiwadi	IWMP-18 /10-11	103	24	5015	12000	601.80	541.62	60.18	TAO Atpadi
			IWMP-19 /10-11	103	19	5017	12000	602.04	541.84	60.20	TAO Atpadi
			IWMP-20 /10-11	103	12	3252	12000	390.24	351.22	39.02	TAO Atpadi
			IWMP-21 /10-11	98	15	5315	12000	637.80	574.02	63.78	TAO Dahiwadi
		Kadegaon/ Tasgaon/ Palus/ Khanapur	IWMP-22 /10-11	98	15	4285	12000	514.20	462.78	51.42	TAO Dahiwadi
			IWMP-23 /10-11	97.5	15	3220	12000	386.40	347.76	38.64	TAO Kadegaon
			IWMP-24 /10-11	97.5	18	4312	12000	517.44	465.70	51.74	TAO Kadegaon
			IWMP-25 /10-11	97.5	24	4892	12000	587.04	528.34	58.70	TAO Palus
			<b>TOTAL DIST</b>		<b>201</b>	<b>54478</b>		<b>6537.35</b>	<b>5883.61</b>	<b>653.73</b>	
6	Kolhapur	Radhanagri/ Kagal	IWMP-12/10-11	102.0	19	4845	15000	726.79	654.11	72.68	TAO Radhanagri
			IWMP-13/10-11	102.0	10	5529	15000	829.37	746.43	82.94	TAO Radhanagri
			IWMP-14/10-11	102.0	8	4195	15000	629.25	566.32	62.92	TAO Kagal
		Ajara	IWMP-15 /10-11	102.0	11	3985	15000	597.79	538.01	59.78	TAO Ajra
			IWMP-16/10-11	102.0	10	3467	15000	520.00	468.00	52.00	TAO Ajra
			IWMP-17 /10-11	102.0	7	3855	15000	578.24	520.42	57.82	TAO Ajra
			IWMP-18 /10-11	102.0	9	3779	15000	566.88	510.20	56.69	TAO Ajra
			<b>TOTAL DIST</b>		<b>74</b>	<b>29656</b>		<b>4448.33</b>	<b>4003.49</b>	<b>444.83</b>	
7	Aurangabad	Kannad	IWMP-13 /10-11	68.5	33	5308	12000	636.96	573.26	63.70	TAO Kannad
			IWMP-14 /10-11	68.5	34	5863	12000	703.56	633.20	70.36	TAO Kannad
			<b>TOTAL</b>		<b>67</b>	<b>11171.00</b>		<b>1340.52</b>	<b>1206.47</b>	<b>134.05</b>	
8	Beed	Kaij	IWMP-20/10-11	106.0	11	4800	12000	576.00	518.40	57.60	TAO KAIJ
			IWMP-21/10-11	106.0	6	3031	12000	363.72	327.35	36.37	TAO KAIJ
			IWMP-22/10-11	106.0	7	3683	12000	441.96	397.76	44.20	TAO KAIJ
			IWMP-23/10-11	106.0	8	3677	12000	441.24	397.12	44.12	TAO KAIJ
			IWMP-24/10-11	106.0	17	4924	12000	590.88	531.79	59.09	TAO KAIJ
			IWMP-25/10-11	106.0	10	3245	12000	389.40	350.46	38.94	TAO KAIJ

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA
			IWMP-26/10-11	106.0	11	3635	12000	436.20	392.58	43.62	TAO KAIJ
			IWMP-27/10-11	106.0	11	3959	12000	475.08	427.57	47.51	TAO KAIJ
			IWMP-28/10-11	106.0	8	4000	12000	480.00	432.00	48.00	TAO KAIJ
			IWMP-29/10-11	106.0	6	3516	12000	421.92	379.73	42.19	TAO KAIJ
			IWMP-30/10-11	106.0	8	3124	12000	374.88	337.39	37.49	TAO KAIJ
			IWMP-31/10-11	106.0	8	3575	12000	429.00	386.10	42.90	TAO KAIJ
		Georai /Majalgaon	IWMP-32 /10-11	105.5	12	4876	12000	585.16	526.64	58.52	TAO Georai
			IWMP- 33 /10-11	105.5	10	5994	12000	719.28	647.35	71.93	TAO Majalgaon
			IWMP- 34 /10-11	105.5	16	5496	12000	659.52	593.57	65.95	TAO Majalgaon
		Wadwani /Dharur /Kaij/ Majalgaon	IWMP-35 /10-11	103.5	16	4197	12000	503.64	453.28	50.36	TAO Dharur
			IWMP-36 /10-11	103.5	9	4678	12000	561.36	505.22	56.14	TAO Dharur
			IWMP-37 /10-11	103.5	11	3371	12000	404.52	364.07	40.45	TAO Dharur
			IWMP-38/10-11	103.5	16	4485	12000	538.20	484.38	53.82	TAO Dharur
			IWMP-39 /10-11	103.5	10	3643	12000	437.16	393.44	43.72	TAO Majalgaon
		Parali	IWMP-40 /10-11	90.5	14	5041	12000	604.92	544.43	60.49	TAO Parali
			IWMP-41 /10-11	90.5	12	5211	12000	625.35	562.82	62.54	TAO Parali
			IWMP-42 /10-11	90.5	14	5355	12000	642.57	578.31	64.26	TAO Parali
			<b>TOTAL DIST.</b>		<b>251</b>	<b>97516</b>		<b>11701.97</b>	<b>10531.77</b>	<b>1170.20</b>	
9	Latur	Jalkot	IWMP-14/10-11	93.0	21	5604	12000	672.46	605.21	67.25	TOA Jalkot
		Latur	IWMP-15/10-11	93.0	11	5324	12000	638.88	574.99	63.89	TAO latur
		Udgir	IWMP- 16 /10-11	93.0	11	4269	12000	512.28	461.05	51.23	TAO Udgir
			IWMP-17 /10-11	93.0	9	3557	12000	426.86	384.17	42.69	TAO Udgir
			IWMP- 18 /10-11	93.0	9	3589	12000	430.70	387.63	43.07	TAO Udgir
			IWMP-19 /10-11	93.0	14	4910	12000	589.22	530.30	58.92	TAO Udgir
		Chakur	IWMP-20 /10-11	93.0	14	5863	12000	703.50	633.15	70.35	TAO chakur
			IWMP-21 /10-11	93.0	7	3643	12000	437.16	393.44	43.72	TAO chakur
			<b>TOTAL DIST</b>		<b>96</b>	<b>36759</b>		<b>4411.06</b>	<b>3969.95</b>	<b>441.11</b>	
10	Osmanabad	Kalamb	IWMP -11/10-11	93.0	9	4755	12000	570.60	513.54	57.06	TAO Kalamb
			IWMP -12/10-11	93.0	9	4082	12000	489.84	440.86	48.98	TAO Kalamb
			IWMP -13/10-11	93.0	9	4627	12000	555.24	499.72	55.52	TAO Kalamb
			<b>TOTAL (MR-10)</b>		<b>27</b>	<b>13464</b>		<b>1615.68</b>	<b>1454.11</b>	<b>161.57</b>	
11	Nanded	Kandhar /Mukhed	IWMP -16 /10-11	115.0	8	5086	12000	610.33	549.29	61.03	TAO Kandhar
			IWMP -17 /10-11	115.0	8	3943	12000	473.12	425.81	47.31	TAO Kandhar
			IWMP -18 /10-11	115.0	8	4476	12000	537.12	483.41	53.71	TAO Kandhar
			IWMP -19 /10-11	115.0	9	4729	12000	567.47	510.72	56.75	TAO Kandhar
			IWMP -20 /10-11	115.0	8	4040	12000	484.85	436.36	48.48	TAO Kandhar
			IWMP -21 /10-11	115.0	7	3609	12000	433.12	389.81	43.31	TAO Kandhar
		Loha	IWMP-22 /10-11	113.0	11	4268	12000	512.20	460.98	51.22	TAO Loha
			IWMP-23 /10-11	113.0	13	4496	12000	539.52	485.57	53.95	TAO Loha
			IWMP-24 /10-11	113.0	12	4742	12000	569.08	512.18	56.91	TAO Loha
			IWMP-25 /10-11	113.0	14	4879	12000	585.44	526.89	58.54	TAO Loha
			IWMP-26 /10-11	113.0	11	5595	12000	671.39	604.25	67.14	TAO Loha
		Deglur	IWMP-27 /10-11	110.0	6	2771	12000	332.51	299.26	33.25	TAO Deglur
			IWMP-28 /10-11	110.0	9	4289	12000	514.73	463.26	51.47	TAO Deglur
			IWMP-29 /10-11	110.0	11	4562	12000	547.41	492.67	54.74	TAO Deglur
			IWMP-30 /10-11	110.0	10	4056	12000	486.69	438.02	48.67	TAO Deglur
			IWMP-31 /10-11	110.0	11	4519	12000	542.23	488.01	54.22	TAO Deglur
		Himayat	IWMP -32 /10-11	102.0	13	6226	12000	747.14	672.43	74.71	TAO H.Nagar



S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA
			IWMP -33 /10-11	102.0	12	5077	12000	609.20	548.28	60.92	TAO H.Nagar
			IWMP -34 /10-11	102.0	13	5317	12000	638.09	574.28	63.81	TAO H.Nagar
			IWMP -35 /10-11	102.0	11	6249	12000	749.88	674.89	74.99	TAO H.Nagar
			IWMP -36 /10-11	102.0	9	4864	12000	583.67	525.30	58.37	TAO H.Nagar
			<b>TOTAL DIST</b>		<b>214</b>	<b>97793</b>		<b>11735.19</b>	<b>10561.68</b>	<b>1173.52</b>	
12	Parbhani	Manvat/ Parbhani	IWMP-19/10-11	88.0	10	4398	12000	527.76	474.98	52.78	TAO Manvat
			IWMP-20/10-11	88.0	10	4359	12000	523.08	470.77	52.31	TAO Manvat
			IWMP-21/10-11	88.0	11	5157	12000	618.84	556.96	61.88	TAO Manvat
			IWMP-22/10-11	88.0	12	5633	12000	675.96	608.36	67.60	TAO Parbhani
			<b>TOTAL (GP-51)</b>		<b>43</b>	<b>19547</b>		<b>2345.64</b>	<b>2111.08</b>	<b>234.56</b>	
13	Hingoli	Aundha/ Hingoli	IWMP-10/10-11	115.0	11	4288	12000	514.56	463.10	51.46	TAO Hingoli
			IWMP-11/10-11	115.0	10	4301	12000	516.12	464.51	51.61	TAO Hingoli
			IWMP-12/10-11	115.0	13	4170	12000	500.40	450.36	50.04	TAO Aundha
			IWMP-13/10-11	115.0	13	4780	12000	573.60	516.24	57.36	TAO Aundha
			IWMP-14/10-11	115.0	13	4637	12000	556.44	500.80	55.64	TAO Aundha
			IWMP-15/10-11	115.0	12	4618	12000	554.16	498.74	55.42	TAO Aundha
			IWMP-16/10-11	115.0	9	3556	12000	426.72	384.05	42.67	TAO Aundha
		Hingoli/ Kalmnuri	IWMP-17/10-11	103.0	8	3848	12000	461.76	415.58	46.18	TAO Hingoli
			IWMP-18/10-11	103.0	10	4100	12000	492.00	442.80	49.20	TAO Hingoli
			IWMP-19/10-11	103.0	11	4104	12000	492.48	443.23	49.25	TAO Kalmnuri
			IWMP-20/10-11	103.0	11	4138	12000	496.56	446.90	49.66	TAO Kalmnuri
			IWMP-21/10-11	103.0	8	4113	12000	493.56	444.20	49.36	TAO Hingoli
			IWMP-22/10-11	103.0	11	4115	12000	493.80	444.42	49.38	TAO Hingoli
			IWMP-23/10-11	103.0	11	4011	12000	481.32	433.19	48.13	TAO Kalmnuri
			IWMP-24/10-11	103.0	15	5037	12000	604.44	543.99	60.44	TAO Kalmnuri
			<b>TOTAL DIST</b>		<b>166</b>	<b>63816</b>		<b>7657.92</b>	<b>6892.13</b>	<b>765.79</b>	
14	Buldhana	Motala	IWMP -19/10-11	105.5	12	3793	12000	455.16	409.64	45.52	TAO Motala
			IWMP -20/10-11	105.5	13	4453	12000	534.36	480.92	53.44	TAO Motala
		Chikhali/ Mehekar	IWMP-21 /10-11	82.5	11	5113	12000	613.59	552.23	61.36	TAO Chikhli
			IWMP-22 /10-11	82.5	15	4630	12000	555.59	500.03	55.56	TAO Chikhli
			IWMP- 23 /10-11	82.5	10	3288	12000	394.55	355.10	39.46	TAO Chikhli
			IWMP-24 /10-11	82.5	8	3405	12000	408.61	367.75	40.86	TAO Chikhli
			IWMP-25 /10-11	82.5	10	2951	12000	354.12	318.71	35.41	TAO Chikhli
			IWMP- 26 /10-11	82.5	25	6484	12000	778.04	700.24	77.80	TAO Chikhli
			<b>TOTAL DIST</b>		<b>104</b>	<b>34117</b>		<b>4094.02</b>	<b>3684.62</b>	<b>409.40</b>	
15	Amravati	Amravati Morshi /Tiwasa	IWMP- 17 /10-11	98.0	11	4763	12000	571.54	514.39	57.15	TAO Morshi
			IWMP-18 /10-11	98.0	11	4379	12000	525.47	472.92	52.55	TAO Morshi
			IWMP- 19 /10-11	98.0	17	5339	12000	640.70	576.63	64.07	TAO Amravati
			IWMP-20 /10-11	98.0	21	4792	12000	574.99	517.49	57.50	TAO Amravati
			IWMP- 21 /10-11	98.0	29	5710	12000	685.18	616.66	68.52	TAO Amravati
			<b>TOTAL DIST</b>		<b>89</b>	<b>24982</b>		<b>2997.88</b>	<b>2698.09</b>	<b>299.79</b>	
16	Wardha	Karanja/ Arvi /Wardha/ Seloo	IWMP-7 /10-11	100.5	25	4600	12000	552.00	496.80	55.20	TAO Karanja
			IWMP-8 /10-11	100.5	47	5431	12000	651.66	586.50	65.17	TAO Karanja
		Ashti/ Karanje	IWMP-09 /10-11	91.0	18	5970	12000	716.40	644.76	71.64	TAO Ashti
			IWMP-10 /10-11	91.0	20	5984	12000	718.08	646.27	71.81	TAO Ashti
			IWMP-11 /10-11	91.0	19	3641	12000	436.92	393.23	43.69	TAO Ashti
			<b>TOTAL DIST</b>		<b>129</b>	<b>25626</b>		<b>3075.06</b>	<b>2767.56</b>	<b>307.51</b>	

S. No	District	Taluka	Name of Project	Weightage	No. of MWS	Proposed Project Area (in ha.)	Cost per ha. (Rs.)	Total project cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	Name of PIA
17	Nagpur	Hingana/ Nagpur	IWMP -9 /10-11	82.0	10	4167	12000	500.04	450.04	50.00	TAO Hingna
			IWMP 10 /10-11	82.0	12	3699	12000	443.88	399.49	44.39	TAO Hingna
			IWMP 11 /10-11	82.0	14	2978	12001	357.39	321.65	35.74	TAO Hingna
			IWMP 12 /10-11	82.0	8	3111	12000	373.32	335.99	37.33	TAO Hingna
		Hingana/ Katol/ Nagpur	IWMP -13 /10-11	77.0	13	4553	12000	546.36	491.72	54.64	TAO Hingna
			IWMP -14 /10-11	77.0	20	5568	12000	668.16	601.34	66.82	TAO Hingna
			<b>TOTAL DIST</b>		<b>100</b>	<b>29742</b>		<b>3569.07</b>	<b>3212.16</b>	<b>356.91</b>	--
18	Bhandara	Mohadi/ Tumsar	IWMP-6 /10-11	94.5	17	4765	12000	571.78	514.61	57.18	TAO Mohadi
			IWMP-7 /10-11	94.5	19	4668	12000	560.22	504.20	56.02	TAO Mohadi
		Tumsar	IWMP-08 /10-11	80.0	30	5655	12000	678.60	610.74	67.86	TAO Tumsar
			IWMP-09 /10-11	80.0	32	6200	12000	743.99	669.59	74.40	TAO Tumsar
			<b>TOTAL DIST</b>		<b>98</b>	<b>21288</b>		<b>2554.59</b>	<b>2299.13</b>	<b>255.46</b>	
19	Gondia	Goregaon	IWMP-4/10-11	90.0	16	4488	12000	538.50	484.65	53.85	TAO Goregaon
			IWMP-5/10-11	90.0	10	2953	12000	354.35	318.91	35.43	TAO Goregaon
			IWMP-6/10-11	90.0	9	3107	12000	372.85	335.57	37.29	TAO Goregaon
		Gondia	IWMP-7/10-11	87.5	30	4649	12000	557.87	502.08	55.79	TAO Gondia
			IWMP-8/10-11	87.5	38	5524	12000	662.90	596.61	66.29	TAO Gondia
			<b>TOTAL DIST</b>		<b>103</b>	<b>20721</b>		<b>2486.48</b>	<b>2237.83</b>	<b>248.65</b>	
20	Chandrapur	Chandrapur/ Jivati	IWMP-8/10-11	75.0	16	5019	12000	602.26	542.03	60.23	TAO Jivati
			IWMP-9/10-11	75.0	21	4136	12000	496.30	446.67	49.63	TAO Jivati
		Chandrapur /Jivati	IWMP-10 /10-11	75.0	16	3311	12000	397.34	357.61	39.73	TAO Jivati
			<b>TOTAL DIST</b>		<b>53</b>	<b>12466</b>		<b>1495.90</b>	<b>1346.31</b>	<b>149.59</b>	
			<b>TOTAL STATE (B)</b>		<b>2212</b>	<b>719972</b>		<b>89009.19</b>	<b>80108.27</b>	<b>8900.92</b>	
<b>Total List A &amp; B</b>					<b>4779</b>	<b>1617058</b>		<b>202712.37</b>	<b>182441.13</b>	<b>2027.24</b>	

### MANIPUR

Sl. No.	Name of District	Name of Project	Name of Blocks	Weightage	No. of MWS	Area (ha)	Cost per unit (Rs.)	Total cost (in lakhs)	Central Share (90%)	State Share (10%)	Name of PIA
1	SENAPATI	IWMP-I/10-11	Mao-Maram (Tadubi)	97.5	18	5040	15000	756.00	680.40	75.60	PD, DRDA
			Purul	97.5	21	5192	15000	778.80	700.92	77.88	
			Saikul	97.5	23	5690	15000	853.50	768.15	85.35	
		<b>Sub-Total</b>		<b>292.5</b>	<b>62</b>	<b>15922</b>		<b>2388.30</b>	<b>2149.47</b>	<b>238.83</b>	
2	THOUBAL	IWMP-I/10-11	Thoubaal	93	10	5000	15000	750.00	675.00	75.00	D.O (Hort & SC)
			Kakching	100	9	4500	15000	675.00	607.50	67.50	
		<b>Sub-Total</b>		<b>193</b>	<b>19</b>	<b>9500</b>		<b>1425.00</b>	<b>1282.50</b>	<b>142.50</b>	
3	CHURA-CHANDPUR	IWMP-I/10-11	Henglep & Churachandpur	102	22	6000	15000	900.00	810.00	90.00	PD, DRDA
			Singngat Sub-Div	102	23	6000	15000	900.00	810.00	90.00	
			Vangai & Tipaimukh	102	12	3365	15000	504.75	454.28	50.48	

Sl. No.	Name of District	Name of Project	Name of Blocks	Weight-age	No. of MWS	Area (ha)	Cost per unit (Rs.)	Total cost (in lakhs)	Central Share (90%)	State Share (10%)	Name of PIA
		IWMP-IV/10-11	Thanlon	102	13	6000	15000	900.00	810.00	90.00	
		<b>Sub-total</b>		<b>408</b>	<b>70</b>	<b>21365</b>		<b>3204.75</b>	<b>5449.28</b>	<b>605.48</b>	
4	TAMAENG-LONG	IWMP-I/10-11	Tamenglong	98	20	5900	15000	885.00	796.50	88.50	PD, DRDA
		IWMP-II/10-11	Tamei	98	19	5950	15000	892.50	803.25	89.25	
		IWMP-III/10-11	Tousem	100	20	5870	15000	880.50	792.45	88.05	
		IWMP-IV/10-11	Nungba	100	31	5850	15000	877.50	789.75	87.75	
		<b>Sub-total</b>		<b>396</b>	<b>90</b>	<b>23570</b>		<b>3535.50</b>	<b>3181.95</b>	<b>353.55</b>	
5	CHANDEL	IWMP-I/10-11	Chandel	102	18	5000	15000	750.00	675.00	75.00	PD, DRDA
		IWMP-II/10-11	Chakpikarong	98	33	6000	15000	900.00	810.00	90.00	
		IWMP-III/10-11	Khengjoy	95	22	6000	15000	900.00	810.00	90.00	
		IWMP-IV/10-11	Machi	98	16	4000	15000	600.00	540.00	60.00	
		<b>Sub-total</b>		<b>393</b>	<b>89</b>	<b>21000</b>		<b>3150.00</b>	<b>2835.00</b>	<b>315.00</b>	
6	UKHRUL	IWMP-I/10-11	Kasom Khullen	97	17	5000	15000	750.00	675.00	75.00	PD, DRDA
		IWMP-II/10-11	Kamjong	97	17	5000	15000	750.00	675.00	75.00	
		IWMP-III/10-11	Ukhrul	97	16	5000	15000	750.00	675.00	75.00	
		IWMP-IV/10-11	Phungyar	97	16	5000	15000	750.00	675.00	75.00	
		IWMP-v/10-11	Chingai	97	16	5000	15000	750.00	675.00	75.00	
		<b>Sub-total</b>		<b>485</b>	<b>82</b>	<b>25000</b>		<b>3750.00</b>	<b>3375.00</b>	<b>375.00</b>	
7	BISHNUPUR	IWMP-I/10-11	Bishnupur	60.5	26	3541	15000	531.15	478.04	53.12	PD, DRDA
		IWMP-II/10-11	Moirang	60.5	16	1972	15000	295.80	266.22	29.58	
		<b>Sub-total</b>		<b>121</b>	<b>42</b>	<b>5513</b>		<b>826.95</b>	<b>744.26</b>	<b>82.70</b>	
8	IMPHAL EAST	IWMP-I/10-11	Imphal East-I CD block	102.5	4	951.66	15000	142.75	128.47	14.27	PD, DRDA
		IWMP-II/10-11	Imphal East-II CD block	102.5	6	951.66	15000	142.75	128.47	14.27	
		IWMP-III/10-11	Jiribam, CD Block	102.5	4	951.66	15000	142.75	128.47	14.27	
		<b>Sub-total</b>		<b>307.5</b>	<b>14</b>	<b>2854.98</b>		<b>428.25</b>	<b>385.42</b>	<b>42.82</b>	
9	IMPHAL WEST	IWMP-I/10-11	Imphal West I & II	98	19	2901	15000	435.15	391.64	43.52	CEO, ZP
		<b>Sub-total</b>		<b>98</b>	<b>19</b>	<b>2901</b>		<b>435.15</b>	<b>391.64</b>	<b>43.52</b>	
		<b>GRAND TOTAL</b>		<b>2694</b>	<b>487</b>	<b>127625.98</b>		<b>19143.90</b>	<b>391.64</b>	<b>19535.53</b>	

**NAGALAND**

Sl. No.	Name of District	Name of Project	Name of Blocks	Weightage	No. of MWS	Area to be treated in (ha)	Cost per unit (Rs.)	Total cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%)(Rs. In lakh)	Name of PIA
1	PEREN	IWMP-III/10-11	Peren	136	12	6276.00	15000	941.40	847.26	94.14	DPO peren, LRD
2	KOIMA	IWMP-III/10-11	Chiephobozou & Tseminyu	125	11	3650.00	15000	547.50	492.75	54.75	DPO Kohima, LRD
		IWMP-IV/10-11			11	4550.00	15000	682.50	614.25	68.25	
Sub-total				125	22	8200.00		1230.00	1107.00	123.00	DPO Dimapur, LRD
3	DIMAPUR	IWMP-III/10-11	Dhansiripar	117.5	10	4114.73	15000	617.21	555.49	61.72	DPO Dimapur, LRD
		IWMP-IV/10-11			10	3955.15	15000	593.27	533.95	59.33	
		Sub-total				117.5	20	8069.88		1210.48	
4	Longle	IWMP-III/10-11	Longleng, Tamlu	113	10	5820.80	15000	873.12	785.81	87.31	DPO Dimapur, LRD
Sub-total				113	10	5820.80		873.12	785.81	87.31	
5	MOKOK-CHUNG	IWMP-III/10-11	Changtongya	112.5	8	4816.00	15000	722.40	650.16	72.24	DPO Mokokchung, LRD
		IWMP-IV/10-11	Kubolong, Ongpangkong(N)		6	3432.00	15000	514.80	463.32	51.48	
Sub-total				112.5	14	8248.00		1237.20	1113.48	123.72	
6	ZUNHEBOTO	IWMP-III/10-11	Tokiye	110.5	7	3100.00	15000	465.00	418.50	46.50	DPO Zunheboto LRD
		IWMP-IV/10-11	Zunheboto, Satakha		9	4900.00	15000	735.00	661.50	73.50	
		Sub-total					16	8000.00		1200.00	
7	PHEK	IWMP-III/10-11	Sekruzu, Kikruma	103	14	3100.00	15000	465.00	418.50	46.50	DPO Phek, LRD
		IWMP-IV/10-11			14	4900.00	15000	735.00	661.50	73.50	
		Sub-total				103	28	8000.00		1200.00	
8	TUEN-SANG	IWMP-III/10-11	Noksen, Shamatore, Thonoknyu	100.5	7	3741.55	15000	561.23	505.11	56.12	DPO Tuensang, LRD
		IWMP-IV/10-11	Chessore, Charere		10	4800.00	15000	720.00	648.00	72.00	
		Sub-total					17	8541.55		1281.23	
9	MON	IWMP-III/10-11	Tizit	100.5	6	3400.00	15000	510.00	459.00	51.00	DPO Mon, LRD
		IWMP-IV/10-11	Tizit, Wakching		8	3600.00	15000	540.00	486.00	54.00	
		Sub-total				100.5	14	7000.00		1050.00	
10	WOKHA	IWMP-III/10-11	Bhandari	105	9	3898.19	15000	584.73	526.26	58.47	DPO Wokha, LRD
		IWMP-IV/10-11			10	4339.81	15000	650.97	585.87	65.10	
		Sub-total				105	19	8238.00		1235.70	
11	KIPHIRE	IWMP-III/10-11	Kiphire	120	13	6687.41	15000	1003.11	902.80	100.31	DPO Kiphire LRD

Sl. No.	Name of District	Name of Project	Name of Blocks	Weightage	No. of MWS	Area to be treated in (ha)	Cost per unit (Rs.)	Total cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%)(Rs. In lakh)	Name of PIA
		Sub-total		120	13	6687.41		1003.11	902.80	100.31	
		GRAND TOTAL			185	83081.64		12462.25	11216.02	1246.22	

### ORISSA

District	Project Name	Name of Block	Weightage	No. of MWS	Project area for treatment (ha)	Total Cost (Rs. In lakh)	Central Share (90%) (Rs. In lakh)	State Share (10%) (Rs. In lakh)	PIA
<b>ANGUL</b>	IWMP-I /10-11	KISHORENAGAR	110.5	13	6500	780.00	702.00	78.00	JSCO/Agril Dept
	IWMP-II /10-11	ATHAMALIK	98	11	6460	775.20	697.68	77.52	JSCO/Agril Dept
	IWMP –III /10-11	ANGUL	115.5	11	3968	476.16	428.54	47.62	JSCO/Agril Dept
	IWMP –IV /10-11	KISHORENAGAR	98	12	4900	588.00	529.20	58.80	JSCO/Agril Dept
	IWMP –V /10-11	PALLAHARA	95.5	11	5300	636.00	572.40	63.60	JSCO/Agril Dept
	IWMP –VI /10-11	PALLAHARA	93.5	9	5050	606.00	545.40	60.60	JSCO/Agril Dept
	<b>Sub Total</b>				<b>67</b>	<b>32178</b>	<b>3861.36</b>	<b>3475.22</b>	<b>386.14</b>
<b>BALASORE</b>	IWMP-I /10-11	OUPADA	108	12	5800	696.00	626.40	69.60	JSCO/Agril Dept
	IWMP-II /10-11	JALESWAR	105	15	5500	660.00	594.00	66.00	JSCO/Agril Dept
	IWMP –III /10-11	BHOGRAI	80	6	4000	480.00	432.00	48.00	JSCO/Agril Dept
	<b>Sub Total</b>				<b>33</b>	<b>15300</b>	<b>1836.00</b>	<b>1652.40</b>	<b>183.60</b>
<b>BARAGARH</b>	IWMP-V /10-11	AMBABHONA	120.5	11	5000	600.00	540.00	60.00	JSCO/Agril Dept
	IWMP-VI /10-11	GAISILAT	115.5	8	5400	648.00	583.20	64.80	JSCO/Agril Dept
	IWMP –VII /10-11	BHATLI	109.5	8	5600	672.00	604.80	67.20	JSCO/Agril Dept
	IWMP –VIII /10-11	BARPALI	105.5	13	6700	804.00	723.60	80.40	JSCO/Agril Dept
	IWMP –IX /10-11	SOHELA	105.5	8	6000	720.00	648.00	72.00	JSCO/Agril Dept
	IWMP –X /10-11	SOHELA	110.5	9	5150	618.00	556.20	61.80	JSCO/Agril Dept
	<b>Sub Total</b>				<b>57</b>	<b>33850</b>	<b>4062.00</b>	<b>3655.80</b>	<b>406.20</b>
<b>BOLANGIR</b>	IWMP-V /10-11	DEOGAON	125	8	4600	552.00	496.80	55.20	JSCO/Agril Dept
	IWMP-VI /10-11	BOLANGIR	122.5	11	6800	816.00	734.40	81.60	JSCO/Agril Dept
	<b>Sub Total</b>				<b>19</b>	<b>11400</b>	1368.00	1231.20	136.80
<b>BOUDH</b>	IWMP –III /10-11	KANTAMAL	122.5	10	5000	<b>600.00</b>	<b>540.00</b>	<b>60.00</b>	JSCO/Agril Dept
	<b>Sub Total</b>				<b>10</b>	<b>5000</b>	600.00	540.00	60.00
<b>DEOGARH</b>	IWMP –I /10-11	BARKOTE	102	12	5132	615.84	554.26	61.58	JSCO/Agril Dept

District	Project Name	Name of Block	Weight-age	No. of MWS	Project area for treatment	Total Cost (Rs. In lakh)	Central Share (90%)	State Share (10%)	PIA
	<b>Sub Total</b>			<b>12</b>	<b>5132</b>	<b>615.84</b>	<b>554.26</b>	<b>61.58</b>	
DHENKANAL	IWMP-I /10-11	ODAPADA	90.5	11	6000	720.00	648.00	72.00	JSCO/Agril Dept
	IWMP-II /10-11	HINDOL	90.5	11	5000	600.00	540.00	60.00	JSCO/Agril Dept
	<b>Sub Total</b>			<b>22</b>	<b>11000</b>	<b>1320.00</b>	<b>1188.00</b>	<b>132.00</b>	
GANJAM	IWMP-I /10-11	KUKUDAKHANDI	125	10	5100	612.00	550.80	61.20	JSCO/Agril Dept
	IWMP-II /10-11	ASKA	108	14	7119	854.28	768.85	85.43	JSCO/Agril Dept
	<b>Sub Total</b>			<b>24</b>	<b>12219</b>	<b>1466.28</b>	<b>1319.65</b>	<b>146.63</b>	
GAJAPATI	IWMP-V /10-11	R.UDAIGIRI	121	7	6200	744.00	669.60	74.40	JSCO/Agril Dept
	<b>Sub Total</b>			<b>7</b>	<b>6200</b>	<b>744.00</b>	<b>669.60</b>	<b>74.40</b>	
JAJPUR	IWMP-I /10-11	BADCHANA	101	10	6611	793.32	713.99	79.33	JSCO/Agril Dept
	<b>Sub Total</b>			<b>10</b>	<b>6611</b>	<b>793.32</b>	<b>713.99</b>	<b>79.33</b>	
JHARSUGUDA	IWMP-I /10-11	KIRIMIRA	94	12	6150	738.00	664.20	73.80	JSCO/Agril Dept
	IWMP-II /10-11	LAIKERA	90.5	7	6079	729.48	656.53	72.95	JSCO/Agril Dept
	<b>Sub Total</b>			<b>19</b>	<b>12229</b>	<b>1467.48</b>	<b>1320.73</b>	<b>146.75</b>	
KANDHMAL	IWMP-VI /10-11	PHULBANI	125.5	7	5000	600.00	540.00	60.00	JSCO/Agril Dept
	IWMP-VII /10-11	NUAGAON	125.5	9	5300	636.00	572.40	63.60	JSCO/Agril Dept
	IWMP-VIII /10-11	PHIRINGIA	125.5	9	5500	660.00	594.00	66.00	JSCO/Agril Dept
	IWMP-IX /10-11	UDAYAGIRI	125.5	8	5050	606.00	545.40	60.60	JSCO/Agril Dept
	IWMP-X /10-11	TUMDIBANDH	125.5	9	4300	516.00	464.40	51.60	JSCO/Agril Dept
	IWMP-XI /10-11	PHIRINGIA	125.5	12	6500	780.00	702.00	78.00	JSCO/Agril Dept
	<b>Sub Total</b>			<b>54</b>	<b>31650</b>	<b>3798.00</b>	<b>3418.20</b>	<b>379.80</b>	
KALAHANDI	IWMP-V /10-11	BHAWANIPATNA	114.5	10	6400	768.00	691.20	76.80	JSCO/Agril Dept
	<b>Sub Total</b>			<b>10</b>	<b>6400</b>	<b>768.00</b>	<b>691.20</b>	<b>76.80</b>	
KHURDA	IWMP-IV /10-11	CHILIKA	100	10	6500	780.00	702.00	78.00	Range officer / CDA
	<b>Sub Total</b>			<b>10</b>	<b>6500</b>	<b>780.00</b>	<b>702.00</b>	<b>78.00</b>	
KORAPUT	IWMP-VI /10-11	BORIGUMA	103	8	6000	720.00	648.00	72.00	JSCO/Agril Dept
	IWMP-VII /10-11	NANDAPUR	103	11	6000	720.00	648.00	72.00	JSCO/Agril Dept
	<b>Sub Total</b>			<b>19</b>	<b>12000</b>	<b>1440.00</b>	<b>1296.00</b>	<b>144.00</b>	
MAYURBHANJ	IWMP-VI /10-11	BHALDA	119.5	10	6140	736.80	663.12	73.68	JSCO/Agril Dept
	IWMP-VII /10-11	KARANGIA	119.5	10	5000	600.00	540.00	60.00	JSCO/Agril Dept
	IWMP-VIII /10-11	UDALA	114.5	12	6780	813.60	732.24	81.36	JSCO/Agril Dept
	IWMP-IX /10-11	KULIAN	103	14	7000	840.00	756.00	84.00	JSCO/Agril Dept
	<b>Sub Total</b>			<b>46</b>	<b>24920</b>	<b>2990.40</b>	<b>2691.36</b>	<b>299.04</b>	
NAYAGARH	IWMP-II /10-11	DASPALLA	110	10	5200	624.00	561.60	62.40	JSCO/Agril Dept

District	Project Name	Name of Block	Weight-age	No. of MWS	Project area for treatment	Total Cost (Rs. In lakh)	Central Share (90%)	State Share (10%)	PIA
	IWMP –III /10-11	KHANDAPARA	110	10	5300	636.00	572.40	63.60	JSCO/Agril Dept
	IWMP –IV /10-11	ODAGAON	110	10	5200	624.00	561.60	62.40	JSCO/Agril Dept
	IWMP –V /10-11	RANPUR	110	9	5750	690.00	621.00	69.00	JSCO/Agril Dept
	<b>Sub Total</b>			<b>39</b>	<b>21450</b>	<b>2574.00</b>	<b>2316.60</b>	<b>257.40</b>	
NUAPADA	IWMP-VI /10-11	NUAPARA	97.5	10	5844	701.28	631.15	70.13	JSCO/Agril Dept
	IWMP –VII /10-11	KOMNA	97.5	8	5135	616.20	554.58	61.62	JSCO/Agril Dept
	IWMP –VIII /10-11	NUAPARA	97.5	7	5333	639.96	575.96	64.00	JSCO/Agril Dept
	<b>Sub Total</b>			<b>25</b>	<b>16312</b>	<b>1957.44</b>	<b>1761.70</b>	<b>195.74</b>	
NABA-RANGPUR	IWMP-VI /10-11	PAPADAHANDI	123	8	5082	609.84	548.86	60.98	JSCO/Agril Dept
	IWMP –VII /10-11	UMMERKOTE	102.5	11	6300	756.00	680.40	75.60	JSCO/Agril Dept
	IWMP –VIII /10-11	KOSAGUMUNDA	101	6	5408	648.96	584.06	64.90	JSCO/Agril Dept
	IWMP –IX /10-11	RAIGHAR	90.5	8	5775	693.00	623.70	69.30	JSCO/Agril Dept
	<b>Sub Total</b>			<b>33</b>	<b>22565</b>	<b>2707.80</b>	<b>2437.02</b>	<b>270.78</b>	
RAYAGADA	IWMP-V /10-11	GUNUPUR	115.5	12	8800	1056.00	950.40	105.60	JSCO/Agril Dept
	IWMP-VI /10-11	KALYANSINGHPUR	107.5	9	5700	684.00	615.60	68.40	OPDSC / NGO
	<b>Sub Total</b>			<b>21</b>	<b>14500</b>	<b>1740.00</b>	<b>1566.00</b>	<b>174.00</b>	
SONEPUR	IWMP-I/10-11	ULUNDA	108	11	5500	660.00	594.00	66.00	JSCO/Agril Dept
	<b>Sub Total</b>			<b>11</b>	<b>5500</b>	<b>660.00</b>	<b>594.00</b>	<b>66.00</b>	
SAMBALPUR	IWMP-I /10-11	BAMARA	102	10	5010	601.20	541.08	<b>60.12</b>	JSCO/Agril Dept
	IWMP –II /10-11	KUCHINDA	102	10	5010	601.20	541.08	60.12	JSCO/Agril Dept
	IWMP –III /10-11	MANESWAR	95.5	10	5800	696.00	626.40	69.60	JSCO/Agril Dept
	IWMP –IV /10-11	RENGAL	90.5	14	5456	654.72	589.25	65.47	JSCO/Agril Dept
	<b>Sub Total</b>			<b>44</b>	<b>21276</b>	<b>2553.12</b>	<b>2297.81</b>	<b>255.31</b>	
SUNDERGARH	IWMP-V /10-11	LATHIKATA	102	12	5300	636.00	572.40	63.60	JSCO/Agril Dept
	IWMP –VI /10-11	HEMGIRI	98	8	5308	636.96	573.26	63.70	JSCO/Agril Dept
	IWMP –VII /10-11	BALISANKARA	93	10	5104	612.48	551.23	61.25	JSCO/Agril Dept
	<b>Sub Total</b>			<b>30</b>	<b>15712</b>	<b>1885.44</b>	<b>1696.90</b>	<b>188.54</b>	
	<b>GRAND TOTAL</b>			<b>622</b>	<b>349904</b>	<b>41988.48</b>	<b>37789.63</b>	<b>4198.85</b>	

**UTTARAKHAND**

S. N.	Name of District	Name of Project	Name of Block (s)	Weigh- tage	No. of MWS	Proposed Treatable area (ha.)	Unit cost (Rs.)	Project Cost (in lakh)	Central Share (90%)	State share (10 %)	Designation of P.I.A. including name of the place*
1	Almora	IWMP-I/10-11	Chaukhutiya Syaldey	95	2	3712	15000	556.80	501.12	55.68	Divisional Forest Officer (DFO), Ranikhet, Almora
2	Almora	IWMP-II/10-11	Hawalbag Tarikhet	92.5	2	5251	15000	787.65	708.89	78.77	Chief Agriculture Officer (CAO), Almora
3	Almora	IWMP-III/10-11	Syaldey	95	1	5112	15000	766.80	690.12	76.68	DFO, Ranikhet, Almora
4	Almora	IWMP-IV/10-11	Bhikiyasain Tarikhet Dwarahat	87.3	3	5627	15000	844.05	759.65	84.41	CAO, Almora
5	Bageshwar	IWMP-I/10-11	Kapkot	88.7	3	4725	15000	708.75	637.88	70.88	DFO, Bageshwar
6	Bageshwar	IWMP-II/10-11	Kapkot Bageshwar	80.9	4	5238	15000	785.70	707.13	78.57	CAO, Bageshwar
7	Bageshwar	IWMP-III/10-11	Bageshwar Takula Garud	80.1	5	4196	15000	629.40	566.46	62.94	DFO, Bageshwar
8	Bageshwar	IWMP-IV/10-11	Bageshar	86.5	2	5580	15000	837.00	753.30	83.70	CAO, Bageshwar
9	Chamoli	IWMP-I/10-11	Dasholi	92.5	1	5092	15000	763.80	687.42	76.38	DFO, Alaknanda, Chamoli
10	Chamoli	IWMP-II/10-11	Narainbagar Karanprayag Pokhari	85.5	4	3258	15000	488.70	439.83	48.87	Project Director, DRDA, Chamoli
11	Champawat	IWMP-I/10-11	Pati	85.5	2	4061	15000	609.15	548.24	60.92	CAO, Champawat
12	Champawat	IWMP-II/10-11	Champawat Lohaghat	83.5	3	6307	15000	946.05	851.45	94.61	CAO, Champawat
13	Champawat	IWMP-III/10-11	Champawat	82	3	6143	15000	921.45	829.31	92.15	CAO, Champawat
14	Dehradun	IWMP-I/10-11	Chakrata	87.7	3	5847	15000	877.05	789.35	87.71	DFO, Chakrata, Dehradun
15	Dehradun	IWMP-II/10-11	Chakrata	86.8	4	4961	15000	744.15	669.74	74.42	Project Director, DRDA, Dehradun
16	Dehradun	IWMP-III/10-11	Chakrata	86.8	5	5455	15000	818.25	736.43	81.83	DFO, Chakrata, Dehradun
17	Nainital	IWMP-I/10-11	Betalghat Ramgarh	86.8	3	4596	15000	689.40	620.46	68.94	DFO, Nainital
18	Nainital	IWMP-II/10-11	Ramgarh Dhari	85.5	2	5854	15000	878.10	790.29	87.81	CAO, Nainital



S. N.	Name of District	Name of Project	Name of Block (s)	Weigh- tage	No. of MWS	Proposed Treatable area (ha.)	Unit cost (Rs.)	Project Cost (in lakh)	Central Share (90%)	State share (10 %)	Designation of P.I.A. including name of the place*
19	Nainital	IWMP- III/10-11	Betalghat Bhimtal Ramgarh Dhari	84.8	4	6505	15000	975.75	878.18	97.58	DFO, Nainital
20	Pauri	IWMP-I/10- 11	Kot Pauri	97.5	3	4590	15000	688.50	619.65	68.85	DFO, Civil Soyam, Pauri Garhwal
21	Pauri	IWMP- II/10-11	Birokhal	102.5	1	4779	15000	716.85	645.17	71.69	CAO, Pauri Garhwal
22	Pauri	IWMP- III/10-11	Thalisan	97	4	5097	15000	764.55	688.10	76.46	DFO, Civil Soyam, Pauri Garhwal
23	Pauri	IWMP- IV/10-11	Pabo Thalisan	93.5	3	4632	15000	694.80	625.32	69.48	CAO, Pauri Garhwal
24	Pithoragarh	IWMP-I/10- 11	Dharchula Didihat Kanalichhina	83	2	5053	15000	757.95	682.16	75.80	DFO, Pithoragarh
25	Pithoragarh	IWMP- II/10-11	Berinag Didihat Bageshwar Gangolihat	82	3	5405	15000	810.75	729.68	81.08	Project Director, DRDA, Pithoragarh
26	Rudraprayag	IWMP-I/10- 11	Augustmuni Jakholi	92.1	4	4739	15000	710.85	639.77	71.09	CAO, Rudraprayag
27	Rudraprayag	IWMP- II/10-11	Ukhimath	86	3	7600	15000	1140.00	1026.00	114.00	CAO, Rudraprayag
28	Tehri	IWMP-I/10- 11	Pratapnagar	93.9	4	5080	15000	762.00	685.80	76.20	DFO, Tehri Dam- 1, Tehri Garhwal
29	Tehri	IWMP- II/10-11	Jaunpur	93	3	4555	15000	683.25	614.93	68.33	Project Director, DRDA, Tehri Garhwal
30	Tehri	IWMP- III/10-11	Bhilanga Jakhnidhar Kirtinagar Devprayag	92.5	4	4528	15000	679.20	611.28	67.92	DFO, Tehri Dam- 1, Tehri Garhwal
31	US Nagar	IWMP-I/10- 11	Bajpur Kashipur	93	1a	6250	12000	750.00	675.00	75.00	DFO, Tarai West Division, Ram Nagar
32	US Nagar	IWMP- II/10-11	Bajpur Kashipur	93	1b	6250	12000	750.00	675.00	75.00	CAO, US Nagar
33	US Nagar	IWMP- III/10-11	Bajpur Gadarpur	93	1a	5000	12000	600.00	540.00	60.00	DFO, Tarai Central Division, Haldwani
34	US Nagar	IWMP- IV/10-11	Bajpur Gadarpur	93	1b	5000	12000	600.00	540.00	60.00	CAO, US Nagar
35	Uttarkashi	IWMP-I/10- 11	Puraula Naugaon	97.8	4	5372	15000	805.80	725.22	80.58	DFO, Tons, Uttarkashi

S. N.	Name of District	Name of Project	Name of Block (s)	Weigh- tage	No. of MWS	Proposed Treatable area (ha.)	Unit cost (Rs.)	Project Cost (in lakh)	Central Share (90%)	State share (10 %)	Designation of P.I.A. including name of the place*
36	Uttarkashi	IWMP- II/10-11	Mori	93	3	6233	15000	934.95	841.46	93.50	Project Director, DRDA, Uttarkashi
37	Uttarkashi	IWMP- III/10-11	Naugaon	94.2	3	6004	15000	900.60	810.54	90.06	DFO, Barkot, Uttarkashi
38	Haridwar	IWMP-I/10- 11	Roorkee	95	1 Dev. Bl.	5000	12000	600.00	540.00	60.00	CAO, Haridwar
39	Haridwar	IWMP- II/10-11	Khanpur	86	1 Dev. Bl.	5000	12000	600.00	540.00	60.00	CAO, Haridwar
		Total			<b>102</b>	<b>203687</b>		<b>29578.05</b>	<b>26620.25</b>	<b>2957.81</b>	

\* The PIAs are subject to change pending final approval by SLNA level.

**STATEWISE SUMMARY OF PROJECTS APPRAISED & CLEARED BY THE STEERING COMMITTEE  
DURING 2009-10**

(Amount Rs. in Crores)

Date of meeting of Steering Committee	State	Projects cleared			Projects cleared for release of funds in the 1 <sup>st</sup> phase				
		Total no. of projects approved	Area (ha)	Total project cost	No. of projects	Area (ha)	Total project cost	1st installment of Central Share (20%)	Amount of Central Share recommended to be released (6%)
1 <sup>st</sup> meeting 04.09.09	1. Assam	57	220587	274.30	57	220587	274.30	49.38	14.81
	2. Meghalaya	18*	30000	45.00	18*	30000	45.00	8.10	2.43
	<b>Sub-Total</b>	<b>75</b>	<b>250587</b>	<b>319.30</b>	<b>75</b>	<b>250587</b>	<b>319.30</b>	<b>57.48</b>	<b>17.24</b>
2 <sup>nd</sup> meeting 09.09.09	3. Nagaland	22	105729	158.59	13	59343	89.01	16.02	4.80
	4. Orissa	57	294589	353.51	43	222504	267.00	48.06	14.42
	<b>Sub-Total</b>	<b>79</b>	<b>400318</b>	<b>512.10</b>	<b>56</b>	<b>281847</b>	<b>356.02</b>	<b>64.08</b>	<b>19.22</b>
3 <sup>rd</sup> meeting 11.09.09	5. Rajasthan	162	925599	1294.94	140	807739	1126.63	202.79	60.84
	6. Uttarakhand	34	170000	246.00	10	50000	75.00	13.50	4.05
	<b>Sub-Total</b>	<b>196</b>	<b>1095599</b>	<b>1540.94</b>	<b>150</b>	<b>857739</b>	<b>1201.63</b>	<b>216.29</b>	<b>64.89</b>
4 <sup>th</sup> meeting 16.09.09	7. Gujarat	68	330486	431.14	68	330486	431.14	77.60	23.28
	8. Madhya Pradesh	104*	623381	748.06	94*	546896	656.27	118.13	35.44
	9. Punjab	6	35302	42.36	6	35302	42.36	7.63	2.39
	<b>Sub-Total</b>	<b>178</b>	<b>989169</b>	<b>1221.56</b>	<b>168</b>	<b>912684</b>	<b>1129.77</b>	<b>203.36</b>	<b>61.11</b>
5 <sup>th</sup> meeting 18.09.09	10. Chhattisgarh	29	151716	182.06	29	151716	182.06	32.77	9.83
	<b>Sub-Total</b>	<b>29</b>	<b>151716</b>	<b>182.06</b>	<b>29</b>	<b>151716</b>	<b>182.06</b>	<b>32.77</b>	<b>9.83</b>
6 <sup>th</sup> Meeting 22.09.09	11. Andhra Pradesh	110	473441	568.13	103	445844	535.01	96.30	28.89
	12. Himachal Pradesh	32*	203832	305.75	18	91885	137.82	24.81	7.44
	13. Karnataka	119	491470	632.68	75	341990	436.69	78.60	23.58
	<b>Sub-Total</b>	<b>261</b>	<b>1168743</b>	<b>1506.56</b>	<b>196</b>	<b>879719</b>	<b>1109.52</b>	<b>199.71</b>	<b>59.91</b>
7 <sup>th</sup> meeting 30.09.09	14. Tamil Nadu	50	249524	299.43	37	186911	224.29	40.37	12.11
	15. Tripura	10	30283	45.42	10	30283	45.42	8.17	2.45
	16. Sikkim	3	14500	21.75	2	10500	15.75	2.835	0.85
	<b>Sub-total</b>	<b>63</b>	<b>294307</b>	<b>366.6</b>	<b>49</b>	<b>227694</b>	<b>285.46</b>	<b>51.375</b>	<b>15.41</b>
8 <sup>th</sup> Meeting 28.10.09	17. Arunachal	13	68255	100.87	13	68255	100.87	18.16	5.45
	Gujarat(Additional)	85	377722	498.97	-	-	-	-	-
	18. Maharashtra	243	995889	1255.06	140	571084	704.71	126.85	38.05
	<b>Sub-Total</b>	<b>341</b>	<b>1441866</b>	<b>1854.90</b>	<b>153</b>	<b>639339</b>	<b>805.58</b>	<b>145.01</b>	<b>43.50</b>
9 <sup>th</sup> meeting 23.12.09	Chhattisgarh (Additional)	12	62230	74.6761	-	-	-	-	-
	19. Jharkhand	20	119428	143.3142	20	119428	143.3142	25.7966	7.7390
	Orissa (Additional)	8	41390	49.6680	-	-	-	-	-
	20. Uttar Pradesh <sup>#</sup>	40	220335	264.40	40	220335	264.40	47.59	14.28
	<b>Sub-Total</b>	<b>80</b>	<b>443383</b>	<b>532.0583</b>	<b>60</b>	<b>339763</b>	<b>407.7142</b>	<b>73.3866</b>	<b>22.0190</b>
10 <sup>th</sup> meeting 28.01.10	21. Kerala	10	52,137	78.21	10	52,137	78.21	14.08	4.22
	22. Mizoram	16	62,435	93.65	16	62,435	93.65	16.86	5.06
	Uttar Pradesh (Bundelkhand) <sup>#</sup>	21	135,000	162.00	21	135,000	162.00	29.16	8.75
	<b>Sub-Total</b>	<b>47</b>	<b>249572</b>	<b>333.86</b>	<b>47</b>	<b>249572</b>	<b>333.86</b>	<b>60.10</b>	<b>18.03</b>
11 <sup>th</sup> meeting 10.03.10	Uttar Pradesh (21 Districts)	31	134388	161.2656					
	Madhya Pradesh (Bundelkhand)	13	69514	83.4168					
	<b>Sub-Total</b>	<b>44</b>	<b>203902</b>	<b>244.6824</b>					
<b>Cumulative total so far</b>		<b>1393</b>	<b>6689162</b>	<b>8614.6207</b>	<b>983</b>	<b>4790660</b>	<b>6130.9142</b>	<b>1103.5616</b>	<b>331.1590</b>

\* Revised against the earlier no. of projects due to clubbing/ splitting of projects

# 2 projects of Bundelkhand region cleared on 23.12.09 rearranged in Bundelkhand package on 28.01.10

**STATEWISE SUMMARY OF PROJECTS APPRAISED & CLEARED BY THE  
STEERING COMMITTEE DURING 2010-11**

(Amount - Rs. in Crores)

Date of meeting	State	Total no. of projects cleared	Area (ha)	Total project cost	Total Central Share (C/S) (90 %)	1 <sup>st</sup> inst. of C/S (20%)	Amount of C/S recommended for release (6%)
12 <sup>th</sup> meeting 24.06.10 (1 <sup>st</sup> in 2010-11)	1.Karnataka	127	546640	705.13	634.62	126.92	38.08
	2.Rajasthan	207	1222127	1693.47	1524.12	304.83	91.45
	<b>Sub-Total</b>	<b>334</b>	<b>1768767</b>	<b>2398.60</b>	<b>2158.74</b>	<b>431.75</b>	<b>129.53</b>
13 <sup>th</sup> Meeting 14.07.10 (2 <sup>nd</sup> in 2010-11)	3.Meghalaya	29	52000	78.00	70.20	14.04	4.21
	Rajasthan	6	35115	52.67	47.40	9.48	2.84
	4.Tamil Nadu <sup>#</sup>	59	310993	373.19	335.87	67.17	20.15
	5.Uttar Pradesh (Bundelkhand 2010-11)	50	270157	324.19	291.77	58.35	17.51
	Uttar Pradesh (Bundelkhand 2011-12)	53	269843	323.81	291.43	58.29	17.49
	<b>Sub-Total</b>	<b>197</b>	<b>938108</b>	<b>1151.86</b>	<b>1036.67</b>	<b>207.33</b>	<b>62.20</b>
14 <sup>th</sup> meeting 01.09.10 (3 <sup>rd</sup> in 2010-11)	6. Andhra Pradesh	171	740889	893.04	803.73	89.30	48.22
	7. Arunachal Pradesh	32	91000	136.50	122.85	13.65	7.37
	8. Tripura	10	30026	45.04	40.54	8.11	2.43
	Uttar Pradesh (non Bundelkhand)	58	487475	584.97	526.47	105.29	31.59
	<b>Sub-Total</b>	<b>271</b>	<b>1349390</b>	<b>1659.55</b>	<b>1493.59</b>	<b>298.71</b>	<b>89.61</b>
15 <sup>th</sup> meeting 30.09.10 (4 <sup>th</sup> in 2010-11)	9. Chhattisgarh <sup>#</sup>	67	299227	359.07	323.17	35.91	19.39
	10. Gujarat – Phase-I	104	515328	665.05	598.54	66.5	35.91
		Phase-II	37	198342	252.72	227.45	25.27
	Total	141	713669.9	917.77	825.99	91.78	
	11. Maharashtra	370	1617058	2027.12	1824.41	20.27	
	12. Manipur <sup>#</sup>	28	127626	191.44	197.95	21.99	11.88
	13. Nagaland	19	83081.64	124.62	112.16	12.46	6.73
	14. Orissa	62	349904	419.88	377.9	41.99	22.67
	15. Uttarakhand	39	203687	295.78	266.2	29.58	15.97
	<b>726</b>	<b>3394254</b>	<b>4335.68</b>	<b>3927.78</b>	<b>253.98</b>	<b>76.64</b>	
<b>Total appraised during 2010-11 (incl. UP-Bundelkhand 2011-12)</b>		<b>1528</b>	<b>7450519</b>	<b>9545.69</b>	<b>8616.78</b>	<b>1191.77</b>	<b>357.98</b>
<b>Total appraised for 2010-11</b>		<b>1475</b>	<b>7180676</b>	<b>9221.88</b>	<b>8325.35</b>	<b>1133.48</b>	<b>340.49</b>

<sup>#</sup> Subject to reference/ reworking as per recommendations of the Committee