

WS Form-8 (QPR)

Online QPR reporting status (as on 22-04-2008)

Name of the State : JHARKHAND

Name of Programme : IWDP

District		Duration	QPR Due Up-to
	Project		
BOKARO			
	BOKARO - I	16-08-2005 to 15-08-2010	Mar, 2008
CHATRA			
	CHATRA - I	16-08-2005 to 15-08-2010	Mar, 2008
EAST SINGHBHUM			
	EAST SINGHBHUM - I	25-03-2001 to 24-03-2006	Mar, 2006
	EAST SINGHBHUM - II	27-09-2006 to 26-09-2011	Mar, 2008
GIRIDIH			
	GIRIDIH - I	28-03-2002 to 27-03-2007	Mar, 2007
	GIRIDIH - II	30-07-2003 to 29-07-2008	Mar, 2008
	GIRIDIH - III	20-10-2004 to 19-10-2009	Mar, 2008
GODDA			
	GODDA - I	16-08-2005 to 15-08-2010	Mar, 2008
GUMLA			
	GUMLA - I	17-12-2003 to 16-12-2008	Mar, 2008
	GUMLA - II	20-10-2004 to 19-10-2009	Mar, 2008
HAZARIBAGH			
	HAZARIBAGH - I	16-08-2005 to 15-08-2010	Mar, 2008
LOHARDAGGA			
	LOHARDAGGA - I	30-07-2003 to 29-07-2008	Mar, 2008
PALAMAU			
	PALAMAU - I	27-09-2006 to 26-09-2011	Mar, 2008
RANCHI			
	RANCHI - I	10-03-2000 to 09-03-2005	Mar, 2005
	RANCHI - II	20-10-2004 to 19-10-2009	Mar, 2008
	RANCHI - III	27-09-2006 to 26-09-2011	Mar, 2008

SARAIKELA KHARSAWAN

	SARAIKELA KHARSAWAN - I	30-07-2003 to 29-07-2008	Mar, 2008
	SARAIKELA KHARSAWAN - II	16-08-2005 to 15-08-2010	Mar, 2008
	SARAIKELA KHARSAWAN - III	27-09-2006 to 26-09-2011	Mar, 2008

SIMDEGA

	SIMDEGA - I	17-12-2003 to 16-12-2008	Mar, 2008
	SIMDEGA - II	16-08-2005 to 15-08-2010	Mar, 2008

WEST SINGHBHUM

	WEST SINGHBHUM - I	30-07-2003 to 29-07-2008	Mar, 2008
	WEST SINGHBHUM - III	20-10-2004 to 19-10-2009	Mar, 2008
	WEST SINGHBHUM - IV	27-09-2006 to 26-09-2011	Mar, 2008

Latest QPR Submitted	
Financial	Physical
Work-Plan	Work-Plan
-	-
Mar, 2006	Mar, 2006
-	Dec, 2006
Dec, 2006	Dec, 2006
Sep, 2007	Sep, 2007
Sep, 2007	Sep, 2007
Dec, 2007	Dec, 2007
Mar, 2008	Mar, 2008
Mar, 2008	Mar, 2008
Mar, 2008	Mar, 2008
Dec, 2007	Dec, 2007
Dec, 2007	Dec, 2007
-	-
Jun, 2007	Jun, 2007
-	-

Work-Plan	-
-	-
Work-Plan	Work-Plan
Mar, 2008	Mar, 2008
Mar, 2008	Mar, 2008
-	-
Sep, 2007	Sep, 2007
-	-