

WS Form-8 (QPR)

Online QPR reporting status (as on 22-04-2008)

Name of the State : JAMMU & KASHMIR

Name of Programme : IWDP

District	Project	Duration	QPR Due Up-to
ANANTNAG			
	ANANTNAG - I	17-12-2003 to 16-12-2008	Mar, 2008
	ANANTNAG - II	20-10-2004 to 19-10-2009	Mar, 2008
	ANANTNAG -VI	01-03-2005 to 28-02-2010	Mar, 2008
	ANANTNAG - III	19-07-2005 to 18-07-2010	Mar, 2008
	ANANTNAG - IV	19-07-2005 to 18-07-2010	Mar, 2008
	ANANTNAG - V	19-07-2005 to 18-07-2010	Mar, 2008
BADGAM			
	BADGAM - I	19-07-2005 to 18-07-2010	Mar, 2008
	BADGAM - II	01-03-2006 to 28-02-2011	Mar, 2008
	BADGAM - III	19-07-2006 to 18-07-2011	Mar, 2008
BARAMULLA			
	BARAMULLA - II	19-07-2005 to 18-07-2010	Mar, 2008
	BARAMULLA -I	19-07-2005 to 18-07-2010	Mar, 2008
	BARAMULLA - III	19-07-2006 to 18-07-2011	Mar, 2008
	BARAMULLA - IV	19-07-2006 to 18-07-2011	Mar, 2008
DODA			
	DODA - I	01-03-2006 to 28-02-2011	Mar, 2008
	DODA - II	01-03-2006 to 28-02-2011	Mar, 2008
JAMMU			
	JAMMU - II	20-03-2002 to 19-03-2007	Mar, 2007
	JAMMU - III	01-03-2006 to 28-02-2011	Mar, 2008
KATHUA			
	KATHUA - III	01-03-2006 to 28-02-2011	Mar, 2008
	KATHUA - IV	19-07-2006 to 18-07-2011	Mar, 2008
	KATHUA - V	19-07-2006 to 18-07-2011	Mar, 2008

KUPWARA			
	KUPWARA - I	20-10-2004 to 19-10-2009	Mar, 2008
	KUPWARA - II	19-07-2006 to 18-07-2011	Mar, 2008
	KUPWARA - III	19-07-2006 to 18-07-2011	Mar, 2008
PULWAMA			
	PULWAMA - I	19-07-2005 to 18-07-2010	Mar, 2008
	PULWAMA - II	19-07-2005 to 18-07-2010	Mar, 2008
PUNCH			
	PUNCH - I	20-10-2004 to 19-10-2009	Mar, 2008
	PUNCH - II	19-07-2006 to 18-07-2011	Mar, 2008
RAJOURI			
	RAJOURI - II	20-10-2004 to 19-10-2009	Mar, 2008
	RAJOURI - III	19-07-2006 to 18-07-2011	Mar, 2008
SRINAGAR			
	SRINAGAR - I	19-07-2005 to 18-07-2010	Mar, 2008
UDHAMPUR			
	UDHAMPUR - III	15-02-2002 to 14-02-2007	Mar, 2007
	UDHAMPUR - IV	19-07-2005 to 18-07-2010	Mar, 2008

-	-
-	-
-	-
-	-
-	-
-	-
-	-
Sep, 2007	Sep, 2007
Work-Plan	Work-Plan
-	-
-	-
Jun, 2007	Jun, 2007