

**WS Form-8 (QPR)**

Online QPR reporting status (as on :)

Name of the State : MAHARASHTRA

Name of Programme : DPAP

District		Duration
	Batch	
AHMEDNAGAR		
	AHMEDNAGAR - Hariyali-II	01-11-2004 to 31-10-2009
	AHMEDNAGAR - Hariyali-III	17-08-2005 to 16-08-2010
	AHMEDNAGAR - Hariyali-IV	29-09-2006 to 28-09-2011
AKOLA		
	AKOLA - 8th	20-06-2002 to 19-06-2007
	AKOLA - Hariyali-I	31-07-2003 to 30-07-2008
	AKOLA - Hariyali-II	01-11-2004 to 31-10-2009
	AKOLA - Hariyali-III	17-08-2005 to 16-08-2010
	AKOLA - Hariyali-IV	29-09-2006 to 28-09-2011
AMRAVATI		
	AMRAVATI - 8th	20-06-2002 to 19-06-2007
	AMRAVATI - Hariyali-I	31-07-2003 to 30-07-2008
	AMRAVATI - Hariyali-II	01-11-2004 to 31-10-2009
	AMRAVATI - Hariyali-III	17-08-2005 to 16-08-2010
	AMRAVATI - Hariyali-IV	29-09-2006 to 28-09-2011
AURANGABAD		
	AURANGABAD - Hariyali-I	31-07-2003 to 30-07-2008
	AURANGABAD - Hariyali-II	01-11-2004 to 31-10-2009
	AURANGABAD - Hariyali-III	17-08-2005 to 16-08-2010
	AURANGABAD - Hariyali-IV	29-09-2006 to 28-09-2011
BEED		
	BEED - Hariyali-I	31-07-2003 to 30-07-2008
	BEED - Hariyali-II	01-11-2004 to 31-10-2009
	BEED - Hariyali-III	17-08-2005 to 16-08-2010
	BEED - Hariyali-IV	29-09-2006 to 28-09-2011

**BULDHANA**

	BULDHANA - 8th	20-06-2002 to 19-06-2007
	BULDHANA - Hariyali-I	31-07-2003 to 30-07-2008
	BULDHANA - Hariyali-II	01-11-2004 to 31-10-2009
	BULDHANA - Hariyali-III	17-08-2005 to 16-08-2010
	BULDHANA - Hariyali-IV	29-09-2006 to 28-09-2011

**CHANDRAPUR**

	CHANDRAPUR - 8th	20-06-2002 to 19-06-2007
	CHANDRAPUR - Hariyali-I	31-07-2003 to 30-07-2008
	CHANDRAPUR - Hariyali-II	01-11-2004 to 31-10-2009
	CHANDRAPUR - Hariyali-III	17-08-2005 to 16-08-2010
	CHANDRAPUR - Hariyali-IV	29-09-2006 to 28-09-2011

**DHULE**

	DHULE - Hariyali-I	31-07-2003 to 30-07-2008
	DHULE - Hariyali-II	01-11-2004 to 31-10-2009
	DHULE - Hariyali-III	17-08-2005 to 16-08-2010
	DHULE - Hariyali-IV	29-09-2006 to 28-09-2011

**GADCHIROLI**

	GADCHIROLI - Hariyali-I	31-07-2003 to 30-07-2008
	GADCHIROLI - Hariyali-II	01-11-2004 to 31-10-2009
	GADCHIROLI - Hariyali-III	17-08-2005 to 16-08-2010
	GADCHIROLI - Hariyali-IV	29-09-2006 to 28-09-2011

**HINGOLI**

	HINGOLI - Hariyali-I	31-07-2003 to 30-07-2008
	HINGOLI - Hariyali-II	01-11-2004 to 31-10-2009
	HINGOLI - Hariyali-III	17-08-2005 to 16-08-2010
	HINGOLI - Hariyali-IV	29-09-2006 to 28-09-2011

**JAL GAON**

	JAL GAON - 8th	20-06-2002 to 19-06-2007
	JAL GAON - Hariyali-II	01-11-2004 to 31-10-2009
	JAL GAON - Hariyali-III	17-08-2005 to 16-08-2010
	JAL GAON - Hariyali-IV	29-09-2006 to 28-09-2011

**JALNA**

	JALNA - Hariyali-I	31-07-2003 to 30-07-2008
	JALNA - Hariyali-II	01-11-2004 to 31-10-2009
	JALNA - Hariyali-III	17-08-2005 to 16-08-2010
	JALNA - Hariyali-IV	29-09-2006 to 28-09-2011

LATUR

	LATUR - Hariyali-I	31-07-2003 to 30-07-2008
	LATUR - Hariyali-II	01-11-2004 to 31-10-2009
	LATUR - Hariyali-III	17-08-2005 to 16-08-2010
	LATUR - Hariyali-IV	29-09-2006 to 28-09-2011

NAGPUR

	NAGPUR - 8th	20-06-2002 to 19-06-2007
	NAGPUR - Hariyali-I	31-07-2003 to 30-07-2008
	NAGPUR - Hariyali-II	01-11-2004 to 31-10-2009
	NAGPUR - Hariyali-III	17-08-2005 to 16-08-2010
	NAGPUR - Hariyali-IV	29-09-2006 to 28-09-2011

NANDED

	NANDED - Hariyali-I	31-07-2003 to 30-07-2008
	NANDED - Hariyali-II	01-11-2004 to 31-10-2009
	NANDED - Hariyali-III	17-08-2005 to 16-08-2010
	NANDED - Hariyali-IV	29-09-2006 to 28-09-2011

NANDURBAR

	NANDURBAR - Hariyali-I	31-07-2003 to 30-07-2008
	NANDURBAR - Hariyali-II	01-11-2004 to 31-10-2009
	NANDURBAR - Hariyali-III	17-08-2005 to 16-08-2010
	NANDURBAR - Hariyali-IV	29-09-2006 to 28-09-2011

NASHIK

	NASHIK - 8th	20-06-2002 to 19-06-2007
	NASHIK - Hariyali-I	31-07-2003 to 30-07-2008
	NASHIK - Hariyali-II	01-11-2004 to 31-10-2009
	NASHIK - Hariyali-III	17-08-2005 to 16-08-2010
	NASHIK - Hariyali-IV	29-09-2006 to 28-09-2011

OSHMANABAD

	OSHMANABAD - Hariyali-I	31-07-2003 to 30-07-2008
--	-------------------------	--------------------------

	OSHMANABAD - Hariyali-II	01-11-2004 to 31-10-2009
	OSHMANABAD - Hariyali-III	17-08-2005 to 16-08-2010
	OSHMANABAD - Hariyali-IV	29-09-2006 to 28-09-2011

PARBHANI

	PARBHANI - Hariyali-I	31-07-2003 to 30-07-2008
	PARBHANI - Hariyali-II	01-11-2004 to 31-10-2009
	PARBHANI - Hariyali-III	17-08-2005 to 16-08-2010
	PARBHANI - Hariyali-IV	29-09-2006 to 28-09-2011

PUNE

	PUNE - 8th	20-06-2002 to 19-06-2007
	PUNE - Hariyali-I	31-07-2003 to 30-07-2008
	PUNE - Hariyali-II	01-11-2004 to 31-10-2009
	PUNE - Hariyali-III	17-08-2005 to 16-08-2010
	PUNE - Hariyali-IV	29-09-2006 to 28-09-2011

SANGLI

	SANGLI - Hariyali-I	31-07-2003 to 30-07-2008
	SANGLI - Hariyali-II	01-11-2004 to 31-10-2009
	SANGLI - Hariyali-III	17-08-2005 to 16-08-2010
	SANGLI - Hariyali-IV	29-09-2006 to 28-09-2011

SATARA

	SATARA - Hariyali-I	31-07-2003 to 30-07-2008
	SATARA - Hariyali-II	01-11-2004 to 31-10-2009
	SATARA - Hariyali-III	17-08-2005 to 16-08-2010
	SATARA - Hariyali-IV	29-09-2006 to 28-09-2011

SOLAPUR

	SOLAPUR - Hariyali-I	31-07-2003 to 30-07-2008
	SOLAPUR - Hariyali-II	01-11-2004 to 31-10-2009
	SOLAPUR - Hariyali-III	17-08-2005 to 16-08-2010
	SOLAPUR - Hariyali-IV	29-09-2006 to 28-09-2011

WASHIM

	WASHIM - 8th	20-06-2002 to 19-06-2007
	WASHIM - Hariyali-I	31-07-2003 to 30-07-2008
	WASHIM - Hariyali-II	01-11-2004 to 31-10-2009

	WASHIM - Hariyali-III	17-08-2005 to 16-08-2010
	WASHIM - Hariyali-IV	29-09-2006 to 28-09-2011
YAVATMAL		
	YAVATMAL - Hariyali-II	01-11-2004 to 31-10-2009
	YAVATMAL - Hariyali-III	17-08-2005 to 16-08-2010

24-04-2008)

QPR Due Up-to	Latest QPR Submitted	
	Financial	Physical
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Jun, 2007	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Jun, 2007	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Mar, 2006</a>	<a href="#">Mar, 2006</a>
Mar, 2008	<a href="#">Dec, 2004</a>	<a href="#">Dec, 2004</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	-	-

Jun, 2007	<a href="#">Work-Plan</a>	-
Mar, 2008	<a href="#">Work-Plan</a>	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Jun, 2007	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Jun, 2007	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	-	-
Mar, 2008	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Jun, 2007	<a href="#">Jun, 2007</a>	<a href="#">Jun, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Jun, 2007	-	-
Mar, 2008	<a href="#">Mar, 2008</a>	<a href="#">Mar, 2008</a>
Mar, 2008	<a href="#">Mar, 2008</a>	<a href="#">Mar, 2008</a>
Mar, 2008	<a href="#">Mar, 2008</a>	<a href="#">Mar, 2008</a>
Mar, 2008	<a href="#">Sep, 2007</a>	<a href="#">Sep, 2007</a>

Mar, 2008	-	-
-----------	---	---



Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Jun, 2007	<a href="#">Mar, 2003</a>	<a href="#">Mar, 2003</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>
Mar, 2008	<a href="#">Dec, 2007</a>	<a href="#">Dec, 2007</a>

Mar, 2008	<a href="#">Mar, 2008</a>	<a href="#">Mar, 2008</a>
Mar, 2008	<a href="#">Mar, 2008</a>	<a href="#">Mar, 2008</a>
Mar, 2008	<a href="#">Mar, 2008</a>	<a href="#">Mar, 2008</a>
Mar, 2008	<a href="#">Mar, 2008</a>	<a href="#">Mar, 2008</a>

Jun, 2007	-	-
Mar, 2008	-	-
Mar, 2008	-	-

Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-
Mar, 2008	-	-