

IMMEDIATE

F.No.18014/2/2018-LRD
Government of India
Ministry of Rural Development
Department of Land Resources

NBO Building,
Nirman Bhawan, New Delhi
Dated: 27th July, 2020

To


- (i) All the members of PS&MC as per list attached.
- (ii) All the participants as per list attached.

Subject: Minutes of the Project Sanctioning and Monitoring Committee (PS&MC) meeting held through Video Conferencing on 15.07.2020 at 11.00 A.M. under the Chairmanship of Secretary (LR) in the Committee Room of the Department of Land Resources, Ministry of Rural Development, New Delhi.

Sir,

I am directed to forward herewith the minutes of the Project Sanctioning and Monitoring Committee Meeting under the Digital India Land Records Modernization Programme (DILRMP) held through Video Conferencing on 15th July, 2020 at 11.00 AM under the chairpersonship of Secretary, Department of Land Resources in Committee Room of this Department in NBO Building, Nirman Bhawan, New Delhi for information and necessary action.

Yours faithfully,


(Asit Halder)

Under Secretary to the Government of India
Tele No.011-23044621

Copy for information to:

1. Sr. PPS to Secretary (LR)
2. PPS to JS (LR)
3. Sr. Technical Director, NIC, DoLR with the request to upload the minutes on the website of the Department.
4. Copy to concerned files.

Minutes of the Project Sanctioning and Monitoring Committee (PS&MC) meeting held through Video Conferencing on 15.07.2020 at 11.00 A.M. under the Chairmanship of Secretary (LR) in Committee Room of the Department of Land Resources, Ministry of Rural Development, New Delhi.

1. Participation:

1.1 A meeting of the Project Sanctioning and Monitoring Committee (PS&MC) was held through Video Conferencing on 15-7-2020 at 11.00 A.M. under the Chairmanship of Secretary (LR) to monitor the progress and consider the proposals under the Digital India Land Records Modernization Programme (DILRMP) of (i) NIC / NICS in respect of National Generic document Registration System (NGDRS Phase II) and (ii) the States of (a) Chhattisgarh (b) Odisha and Bihar (c) Tripura (d) Uttar Pradesh (e) Tamil Nadu (f) Sikkim and also of the DoLR to set a PMU at headquarter. The financial and physical progress of the participating States and new proposals were discussed.

At the outset, all the participants were welcomed and briefed on the extension of the Digital India Land Records Modernization Programme, extended up to 31st March, 2021 at a total cost of Rs. 950 crores and also restoration of survey /resurvey, PMU and core GIS as well as funding pattern for reimbursement basis to advance basis. Component wise allocation is as under:

Sl. No.	Name of Component	Outlays (in Rs. Crore)
1.	State Level Data Centre	40.10
2.	Modern Record Room	216.44
3.	Data Entry/Re-entry/Data Conversion	20.11
4.	Digitalization of Cadastral Maps	256.92
5.	Computerization of Registration	303.69
6.	"Evaluation Studies", IEC and Training	37.74
7.	Survey ./ Re-survey	50.00
8.	PMU	5.00
9.	Core GIS	20.00
	Total	950.00

It was advised to make all efforts to ensure utilization of unspent balances.

1.2 The list of participants is at **annexure I**.

1.3 Secretary, Land Resources while appreciating efforts made by the states in implementation of the progress also shared the commendation of PMO / Cabinet Secretariat on the progress achieved. He directed that all States/ UTs must expedite the implementation of DILRMP with focused approach and do all out efforts to

complete all activities and components in a time bound manner. He advocated for a robust system of Integrated Land Information Management System (ILIMS) which include linkage amongst registration, land records, banks and revenue courts and insisted that States should move towards ILIMS to facilitate the welfare and citizen-centric services. He also talked about progress made so far, for Unique Land Parcel Identification Number (ULPIN).

1.4 Joint Secretary (LR) expressed his gratitude to the efforts and personal intervention made by Secretary for restoration of funding pattern as well as some major and important components like survey/resurvey and PMU etc. He also shared utility of computerisation of land records in connection with implementation of PM Kisaan Samman Nidhi Yojana and also supply of data relating to government land to PMO recently. Then he presented the State wise report of financial and physical progress and proposals of States before PS &MC for consideration as per DILRMP guidelines. The details of proceedings are as below:

2.1 NIC / NICS:

Proposal:

2.1.1 NGDRS Phase II for a period of 3 years at a total cost of Rs,798 lakhs as detailed below:

SI.No.	Head / item	Proposal (Rs. In lakhs)	
		Initial	Revised
1	Manpower	600.00	470.00
2	Hardware and supporting software	25.00	59.25
3	Misc. and Support	112.50	9.00
4	Training and Travelling	50.00	75.00
5	Security audit and certification	25.00	25.00
6	Total	812.50	638.25
7	Tax and NICS charges (18%GST+7%NICS)	203.12	159.56
8	Grand total	1015.62	797.81

Deliberations:

2.1.2 DDG, NIC presented before the Committee proposal of second phase of NGDRS at a total cost of Rs.797.81 lakhs and gave details of the targets. He stated that 10 States/UTs NGDRS has been launched / implemented. In Jammu and Kashmir, it was launched in the last month. He also highlighted the features as well