

**WS Form-8 (QPR)**

Online QPR reporting status (as on :

Name of the State : WEST BENGAL

Name of Programme : DPAP

District		Duration
	Batch	
BANKURA		
	BANKURA - 8th	20-06-2002 to 19-06-2007
	BANKURA - Hariyali-I	31-07-2003 to 30-07-2008
	BANKURA - Hariyali-II	01-11-2004 to 31-10-2009
	BANKURA - Hariyali-III	17-08-2005 to 16-08-2010
	BANKURA - Hariyali-IV	29-07-2006 to 28-07-2011
BIRBHUM		
	BIRBHUM - 8th	20-06-2002 to 19-06-2007
	BIRBHUM - Hariyali-I	31-07-2003 to 30-07-2008
	BIRBHUM - Hariyali-II	01-11-2004 to 31-10-2009
	BIRBHUM - Hariyali-III	17-08-2005 to 16-08-2010
	BIRBHUM - Hariyali-IV	29-07-2006 to 28-07-2011
MEDINIPUR WEST		
	MEDINIPUR WEST - 8th	20-06-2002 to 19-06-2007
	MEDINIPUR WEST - Hariyali-II	01-11-2004 to 31-10-2009
PURULIA		
	PURULIA - Hariyali-I	31-07-2003 to 30-07-2008
	PURULIA - Hariyali-II	01-11-2004 to 31-10-2009
	PURULIA - Hariyali-III	17-08-2005 to 16-08-2010
	PURULIA - Hariyali-IV	29-07-2006 to 28-07-2011

24-04-2008)

QPR Due Up-to	Latest QPR Submitted	
	Financial	Physical
Jun, 2007	-	-
Mar, 2008	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	-	-
Mar, 2008	-	-
Jun, 2007	-	-
Mar, 2008	-	-
Mar, 2008	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	<a href="#">Work-Plan</a>	<a href="#">Work-Plan</a>
Mar, 2008	-	-
Jun, 2007	-	-
Mar, 2008	-	-
Mar, 2008	<a href="#">Mar, 2007</a>	<a href="#">Mar, 2007</a>
Mar, 2008	<a href="#">Mar, 2007</a>	<a href="#">Mar, 2007</a>
Mar, 2008	-	-
Mar, 2008	-	-